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Performance Work Statement (PWS)
for
Marine Corps Systems Command (MCSC)
Program Executive Office (PEO) Manpower, Logistics and Business Solutions (MLB)
Program Manager (PM) Applications (APPS)
Program (Management), Logistics, System (Engineer), and Cybersecurity Support
(PLSCS)

1.0. Purpose

This Task Order (TO) requirement is to provide services support within the Program Executive
Office, Manpower, Logistics and Business Solutions (PEO MLB), Program Manager
Applications (PM APPS) office.

1.1. This TO will be issued based on Program (Management), Logistics, System
(Engineer), and Cybersecurity Support (PLSCS) responses to a Government need. The TO
will contain the following aspects and parameters that are specifically tailored to the
system/application requirements:

1.1.1. Documents Matrix Workbook.
1.1.2. Requirements Matrix Workbook.
1.1.3. Performance Work Statement (PWS), to include deliverables.

2.0. Background

Program Applications (PM APPS) develops, sustains and transition applications that support the
Marine Corps’ vision, strategy, mission and goals through efficient and effective delivery of
applications to the warfighter and leveraging new technologies.

3.0.  Scope

The scope of this task order requirement is to obtain Contractor services support to PM APPS.
Contractor services are required within the areas of Program Management, Logistics, Technical
Editing and Writing, System Engineering, Configuration Management, Architecture,
Requirement Management, Test and Evaluation, and Cybersecurity. PM APPS consists of a
portfolio of programs that are distributed within acquisition teams. The services identified in this
PWS will provide services support to the following PM APPS teams:

PM APPS Team: Program Manager (PM); Deputy Program Manager (DPM); Assistant Program
Manager(s) (APM); APM-Engineering (APM-E); APM-Logistics (APM-L); APM-Program
Management (APM-PM) and Senior test Engineer (STE).

PM APPS Acquisition Teams: Within PM APPS, there are three (3) acquisition teams:
Headquarters Marine Corps Sustainment and Training (HQST); Manpower and Recruiting
(MPR); and Warfighting, Planning, and Analysis (WPA). These three (3) acquisition teams




currently manage 17 major programs. In July 2021, seven (7) programs are transitioning from
PM APPS/MPR to Manpower and Reserve Affairs (M&RA). The teams consists of a Product
Manager (PdM), Project Officers/Managers (POs), and Government personnel from the
following acquisition competencies: program management, logistics management, system
engineering, financial management, and cybersecurity management.

Team Work Processes. Many of the existing teams perform work under event-driven schedules
using a traditional “Waterfall” acquisition approach. However, some programs within PM APPS
are using other methodologies and platforms such as Agile to improve programs efficiencies,
which include increased stakeholder engagement and oversight of activities.

Contractor service support using either an Agile or Waterfall methodology is imperative to the
successful outcomes of programs. Programs and work teams use a blend of Kanban Agile and
Scrum Agile methodologies as well as traditional Waterfall techniques and must address key
elements of the DoD Directive 5000.01, DoD Instruction 5000.02, DoD Instruction 5000.02T,
and DoD Instruction 5000.75.

4.0. Objective(s)

To obtain Contractor support services for PM APPS by leveraging the Navy’s SeaPort NxG
Multi-Award Indefinite Delivery Indefinite Quantity (IDIQ) contract for a duration of a one (1)
year base period and four (4) one-year options for the services specified in this PWS.

5.0. General Information

The Contractor shall provide personnel, equipment, supplies, facilities, transportation, tools,
materials, supervision, and other items necessary to perform the requirements of this PWS.
Services to be provided are non-personal services. The Government shall not exercise any
supervision or control over the contract service provider performing the services herein. Under
no circumstances shall the Government assign tasks to, or prepare work schedules for,
Contractor employees. The Contractor shall manage its employees to guard against any actions
that are of the nature of personal services, or that give the perception of personal services. If the
Contractor believes that any actions constitute, or are perceived to constitute personal services, it
shall be the Contractor's responsibility to notify the Contracting Officer (KO) immediately.

The Contractor hours of operations are during regular business hours, 0800 — 1700, Monday
through Friday. A day is equivalent to a minimum of eight hours, not including lunch.

A full business day is defined as 0800 — 1700. If a document is received after 0800, the delivery
day does not count as a review day. If the document is needed in support of an event (e.g.
Systems Engineering Technical Review meeting), the day of the meeting is not considered a
review day.

Contractor personnel requiring Marine Corps Enterprise Desktop Standardization (MCEDS)
imaged machines for access to the Marine Corps Enterprise Network (MCEN) will provide
Contractor furnished laptops with WIN 10 and MS OFFICE 365 pre-installed. These laptops



must be one of the MCEDS support models included in Exhibit C. Contractors must complete
the USMC Contactor Support User Agreement in Exhibit D and adhere to all rules and polices
within. The USMC COR will assist Contractor personnel in completing USMC Contactor
Support User Agreement and coordinate laptop turn in to the G6 for machine imaging.

5.1. The Program definitions are as follows:
Program Manager Applications (PM APPS)

Develops and sustains modern and innovative Marine Corps Information Technology solutions
by leveraging the latest technologies and processes to meet the ever changing environment and
needs of the warfighter. The Program Manager team applies Agile and Cloud platforms and
strategies to rapidly develop applications which reside in a cloud based host environment that are
in-line with the multitude of PM APPS Stakeholders. The Program Manager team performs
program management analysis, support, and coordination for multiple programs, consisting of
Acquisition Category (ACAT), Business Category (BCAT), and Abbreviated Acquisition
Program (AAPS) programs.

Headquarters Marine Corps (HQMC) Sustainment and Training (HQST)

The HQST team consist of Purchase Request Builder (PR Builder) and its Universal Interface
(U, Standard Procurement System (SPS), MarineNet, Marine Corps Training Management
System (MCTIMS) and Organizational Messaging Service (OMS). All systems area currently in
sustainment and MCSC is responsible for the project management, system engineering,
cybersecurity and logistics.

Purchase Request (PR) Builder is a Web-based business system that provides the Marine
Corps with a net-centric capability to electronically create, route for approval, and apply funding
to Purchase Requests (PRs) and Intra Governmental Transactions (IGT). PR Builder is the
authoritative procurement generation system within the Marine Corps Paperless Acquisition
(PA) Systems Business Enterprise that provides system-to-system interaction with the Marine
Corps’ Standard Procurement System (SPS); Standard Accounting, Budgeting and Reporting
System (SABRS); Electronic Document Access system (EDA); and the Global Exchange (GEX).
A critical element of the application environment is the PR Builder Universal Interface (Ul)
which translates and transmits procurement data to the appropriate feeder systems.

Standard Procurement System (SPS)/Procurement Desktop Defense (PD2) is a Joint
Program Management Office led program. SPS/Procurement Desktop Defense (PD2) is the
standard Contract Writing System (CWS) for the Department of Defense (DoD). It automates
and standardizes the procurement process starting with receipt of the Purchase Request (PR)
from the Purchase Request Builder system through contract closeout. The United States Marine
Corps (USMC) uses SPS/PD2 to support all contracting. Each contracting office contains PD2
client workstations that connect to the SPS database server supporting their contracting office.
Contracting actions are reported from PD2 to the Federal Procurement Data System — Next
Generation (FPDS-NG). The Ul, managed by the PR Builder Sl, creates a UDF file to
supporting posting of accounting transactions to SABRS.



Organizational Messaging Services (OMS) formerly the Defense Message System (DMS), is a
Mission Assurance Category (MAC) Level 1 Joint Program with Defense Information Systems
Agency (DISA), mandated by the Office of the Secretary of Defense (OSD) as the integrated
messaging service that can be accessed from any DoD location in the world by the military
services, DoD agencies, Combatant Commanders, and non-DoD U.S. Government activities.
OMS/Automated Message Handling System (AMHS) handles NIPR and SIPR strategic
messaging that is determined to be vital to the operational readiness of mission effectiveness for
deployed and contingency forces in terms of both content and timeliness, used to direct and
commit resources, provide user authentication, non-repudiation, confidentiality, and message
integrity.

Marine Corps Training Information Management Systems (MCTIMYS) is the enterprise
training system for the Marine Corps. It is a web-based system, accessible from any computer
with a Common Access Card (CAC) reader. The Unit Training modules allows the Total Force
to meet their requirement to record, track, and report training. MCTIMS maintains Training and
Readiness Manuals, Curricula, MOS Manuals/Roadmaps, Course Schedules, and seat
allocations. In addition, MCTIMS is used to input and track student registrations, test scores,
class standings and course completions. The Training Resource Module gives small unit leaders
access to FLC curriculum materials to support training. MCTIMS is hosted in the Hybrid Cloud
Services (HCS), formally known as Marine Corps Enterprise Information Technology Services
(MCEITS) enterprise facility located in Kansas City, MO.

MarineNet, is the enterprise architecture portion of the Marine Corps Distance Learning
Program (MCDLP) provides required military occupational specialty, distance professional
military education, pre-deployment training, language and cultural, common skills, and annual
training to the Marines worldwide. PEO MLB is the Milestone Decision Authority for the
MarineNet portion of MCDLP.

Manpower and Recruiting (MPR)

The Manpower and Recruiting Team consists of three portfolios of eight Defense Business
Systems (DBSs) that perform functions and maintain authoritative data critical to ensuring the
Marine Corps’ mission is accomplished through the efficient and effective use of technology as
part of the Human Resources Development Process (HRDP). The MPR is a portfolio of systems
that supports functional areas such as Permanent Change of Station (PCS) assignments,
retention, mobilization, accountability, promotion and performance. The MPR portfolio contains
(1) Requirements, Transition, and Manpower Management System (RTAMMS); (2) Secure
Personnel Accountability (SPA); (3) Total Force Retention System (TFRS); (4) Web-enabled
Manpower Assignment Support System (WebMASS); and (5) Marine Corps Force
Augmentation Processing System (MCFAPS). Manpower Planning Systems (MPS) is a
portfolio of systems that support the functions of manpower planning and end-strength reporting.
The MPS portfolio contains (1) Manpower Models (MODELS); and (2) Total Force Data
Warehouse (TFDW). The Marine Corps Recruiting Information Support System (MCRISS)
portfolio supports recruiting information processing functions, and contains MCRISS Legacy (a
system to be decommissioned in FY21) and MCRISS Il modernization.



Marine Corps Recruiting Information Support System (MCRISS) allows Recruiting Station
(RS) Operations personnel and Officer Selection Station (OSS) personnel to electronically
collect information on New Working Applicants (NWA), schedule them for processing at
Military Entrance Processing Stations (MEPS), receive testing and processing results, and
manage applicants through the time they ship to recruit training. System capabilities include
assigning quotas, managing program assignments, assigning assets, capture prospecting
activities, and working the High School/Community College (HS/CC) program. MCRISS
facilitates aggregation and examination of data to permit analysis by members of the Recruiting
Command and is used by the USMC Manpower branch as the data source for accessions into the
Marine Corps pay and personnel systems. In order to provide users with a consolidated view of
the recruiting process, MCRISS exchanges data with several Marine Corps and DoD systems.
These systems include the Marine Corps Total Force System (MCTFS), Operational Data Store
Enterprise (ODSE), Military Entrance Processing Command (MEPCOM), and MEPCOM
Integrated Resources System (MIRS).

Manpower Models (MODELYS) is currently comprised of 13 models supporting core manpower
planning processes of accessing, classifying, retaining, promoting, mobilizing, distributing, and
assigning Marines for the following organizations: Manpower and Reserve Affairs (M&RA), and
M&RA Manpower Management (MM) Manpower Plans and Policy (MP) Reserve Affairs.

Total Force Data Warehouse (TFDW) is the official active duty end-strength reporting tool for
the USMC and additionally supports the development of numerous manpower plans, e.g.,
accession, recruiting, retention, promotion, classification, mobilization, distribution, and
assignment.

Requirements, Transition, and Manpower Management System (RTAMMS), formerly
known as Drill Management Module (DMM), consists of three modules supporting the Marine
Corps Reserve community. Drill Manager (DM) automates the allocation, scheduling, and
mustering of drills. The Marine Corps Medical Entitlements Data System (MCMEDS) module
supports the electronic generation, processing, and tracking of Line of Duty (LOD)
determinations and Medical Hold (MEDHOLD) determinations for injuries that may occur
during a drill period or while on Active Duty. The Inventory Development and Management
System (IDMS) provides personnel inventory management, needs identification and forecasting,
prioritization and sourcing, and special population/program management for improved decision
support.

Total Force Retention System (TFRS) is the information support system that enables the
Marine Corps Career Retention Force to systematically input, review, and maintain personnel
information needed to process a RELM, and to extend current enlistments. TFRS was initially
deployed in 1997 and the principal users consist of Career Retention Specialists (CRSs) and
HQMC staff.

Secure Personal Accountability (SPA) is an automated information system that provides
support for the deployed Marine and is designed to provide deployed location accountability for
all service members under Administrative and Operational Control of Marine Corps commanders



as directed by Joint Chiefs of Staff and Title 10. SPA contains the management and reporting
capabilities of all personnel fields contained in the Joint Personnel Status Report (JPERSTAT)
and a common battalion Personnel Status Report (PERSTAT).

Web-enabled Manpower Assignment Support System (WEB-MASS) is the consolidated
manpower management and assignment tool for the USMC. This enterprise solution is the single
source upon which MM and RA (for Active Reservists) relies to manage personnel, billets, and
assignments. Additionally, the data that is gold sourced in WEBMASS is a critical input to MM's
Manpower Models. Web Orders replaced Naval Messages and the Automated Orders Writing
Program (AWOP) for the delivery of Permanent Change of Station (PCS) orders for all Active
Duty and Active Reserve Marines.

Marine Corps Force Augmentation Processing System (MCFAPS) provides support to
Deputy Commandant, Manpower and Reserve Affairs (DC, M&RA), Manpower Management
Integration Branch (MMIB); Force Augmentation. MCFAPS provides capabilities in the
management of the Individual Augmentation (IA) process as part of the Marine Corps total force
mobilization, activation, integration, and deactivation plan. The A process entails the
assignment of active duty (Regular and Active Reserve (AR) and/or Reserve (IMA, IRR, SMCR
or Retiree)) members to IA requirements.

Warfighting, Planning and Analysis (WPA)

Delivers high-quality, well-engineered, and value-added information Technology capabilities on
time that enable and support the full spectrum of Force planning, readiness, analysis,
expeditionary electronic health records, and the enterprise management of medical logistics in
direct support of the Commandant’s Title 10 Reasonability to Provide the Nation an
Expeditionary Force in Readiness.

Total Force Structure Management System (TFSMS) is the authoritative data source for
Marine Corps force structure data, including units, officer and enlisted billets, and principle end-
item equipment requirements. TFSMS supports combat development activities associated with
the Expeditionary Force Development System and underpins the Total Force Structure Process
per Marine Corps Order 5311.1. TFSMS integrates Title 10 lifecycle processes (manning,
equipping, organizing, and training) by enabling the Marine Corps to efficiently and effectively
address future capabilities. The system expedites collaborative decision making through its
ability to model force structure changes in response to strategic planning needs. The TFSMS
program supports Joint Force Management capabilities through the Global Force Management
Data Initiative (GFM DI) Marine Corps Organization Servers (MCOS). TFSMS delivers
authoritative Marine Corps force structure data to the MCOS to comply with the Global Force
Management (GFM) Data Strategy. The MCQOS provide authoritative Marine Corps force
structure data on the NIPRNet and SIPRNet in a Joint format via web services.

Theater Medical Information Program-Marine Corps (TMIP) is a system that provides
clinical data collection and a data transport capability in a combat or hostile environment
involving deployed forces. It is the deployed medical information system to support Theater
Operations with interoperable medical information across the functional areas of Medical



Command and Control (C2), Medical Logistics (MedLog), Patient Movement (Medical
Regulation), and Health Care Delivery (HCD). It is comprised of 3 applications: Armed Forces
Health Longitudinal Technology Application — Theater (AHLTA-T), Defense Medical Logistics
Standard Support (DMLSS), and DMLSS Customer Assistance Module (DCAM).

Joint Force Requirements Generator Il (JFRG I1) is the legacy manual planning desktop
Software (SW) application that supports both deliberate and crisis action planning requirements
in a broad scope encompassing all planning efforts, from exercise planning through operational
execution (capability to conduct Force Deployment Planning and Execution). JFRG Il provides
rapid force list creation and interfaces with the Transportation Coordinators. It supports
deployment planning and execution by creating Joint Time-Phased Force and Deployment Data
(TPFDD) in support of deliberate and Contingency Operation Plans (OPlans). The JFRG Il 2.0
Modernization (Mod) vision is to produce an enterprise automated web application. JFRG Il 2.0
MOD interfaces with Joint Planning and Execution Service (JPES) system (Joint Operation
Planning and Execution System (JOPES), legacy, War Reserve System (WRS), and the Sea
Service Deployment Module (SSDM). JFRG 11 is used by MAGTF enlisted planners (MOS
0511) in accelerating the development, sourcing, analysis, and refinement of plans and
deployment databases resulting in an executable JOPES Time-Phased Force and Deployment
Data.

The Command Individual Risk and Resiliency Assessment System (CIRRAS) is a Marine
Corps Defense Business System (DBS), Business Category (BCAT) Illa, that enables USMC
Commanding Officers and Senior Enlisted Advisors to make informed and timely decisions on
Force Preservation (FP) risk assessments based on the identification and tracking of individual
Service Member (SM) behaviors associated with increased risk or resiliency as defined by the
Commandant’s "Six Fs". The "Six Fs" are Fidelity, Fighter, Fitness, Family, Finances, and
Future. CIRRAS will be employed from the Regimental/Group Commander to the immediate
supervisors (Platoon Commander / Officer in Charge) of all SMs, under the intent of MCO
5100.29B Marine Corps Safety Program, MCO1500.60 FPC Program and other Force
Preservation directives.

5.2. Place of Performance

The work in support of this task order award shall be performed at the Contractor’s facilities.
The Contractor shall be required to travel to USMC bases, stations, and locations to provide
support in the performance of this PWS as approved by the Contracting Officer Representative
(COR).

The Contractor personnel performing technical writing/editing support duties on site at 51
Barrett Heights Road, Stafford, VA or 105 Tech Parkway, Stafford, VA will be provided with
a cubicle equipped with a phone, monitor, and access to the Marine Corps Enterprise Net
(MCEN). The Contractor performing on-site support shall have building access from 0700 —
1700 hours.

For scheduling purposes, the Contractor is hereby advised that the Government will observe all
Federal holidays: New Year’s Day, Martin Luther King, Jr. Day, President’s Day, Memorial



Day, Independence Day, Labor Day, Columbus Day, Veterans Day, Thanksgiving Day, and
Christmas Day.

5.3. Security Requirements

This requirement will require the Contractor to have a Secret Facility Clearance and will
require certain Contractor employees to obtain and maintain classified access eligibility. The
Contractor shall have a valid Secret Facility Clearance prior to classified performance. The
prime Contractor and all sub-Contractors (through the prime Contractor) shall adhere to all
aspects of DoD Directive 5220.22-M and DoD Manual 5220.22 Volume 2. All personnel
identified to perform on this contract shall maintain compliance with Department of Defense,
Department of the Navy, and Marine Corps Information and Personnel Security Policy to
include completed background investigations (as required) prior to classified performance.
This contract shall include a DoD Contract Security Classification Specification (DD-254) as
an attachment.

Facility Security Officers (FSOs) are responsible for notifying the MCSC AC/S G-2 Personnel
Security Office (PERSEC Office) via encrypted e-mail to MCSC_Security@usmc.mil or 703-
432-3374/3952 if any Contractor performing on this contract receives an unfavorable
adjudication. The FSO must also notify the PERSEC Office, within 24 hours, of any
adverse/derogatory information associated with the 13 Adjudicative Guidelines concerning any
Contractor performing on this contract, if they have been granted an IT designation, issued a
CAC, a MCSC Building Badge and/or granted classified access. The FSO shall notify the
Government (written notice) within 24 hours of any Contractor personnel added or removed
from the contract that have been granted IT designations, issued a Common Access Card
(CAC) and/or a MCSC Building badge/access.

5.3.1. Common Access Card (CAC) Requirement: The COR will identify and approve only
those Contractor employees performing on this contract that require CACs in order to perform
their job functions. In accordance with Headquarters, United States Marine Corps issued
guidance relative to Homeland Security Presidential Directive — 12 (HSPD-12), all personnel
must meet eligibility criteria to be issued a CAC. In order to meet the eligibility criteria,
Contractor employees requiring a CAC must obtain and maintain a favorably adjudicated
Personnel Security Investigation (PSI.) Prior to authorizing a CAC, the employee’s Joint
Personnel Adjudication System (JPAS) record must indicate a completed and favorably
adjudicated PSI or (at a minimum) that a PSI has been submitted and accepted (opened). The
minimum acceptable investigation is a T-1 or a National Agency Check with Written Inquiries
(NACI). If a Contractor employee’s open investigation closes and is not favorably adjudicated,
the Contractor must immediately retrieve the CAC and return it to the COR.

Each CAC is issued with a “ctr@usmc.mil” e-mail account that the individual Contractor
employee is responsible to keep active by logging in on a regular basis (at least twice a
month), sending an e-mail and clearing any unneeded e-mails. Contractors and Contractor
employees are prohibited from “auto-forwarding” their .mil e-mail account to their .com e-
mail account. If the “ctr@usmc.mil” e-mail account is not kept active, G-6 will deactivate the
account and CAC will lose its functionality. Contractor employees shall solely use their
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Government furnished “ctr@usmc.mil” e-mail accounts for work supporting the USMC,
conducted in fulfillment of this contract, and shall not use a Contractor supplied or personal e-
mail account to conduct Government business. The use of a Contractor or personal e-mail
account for Contractor business or personal use is allowed, but only when using cellular or a
commercial internet service provider.

If a Contractor employee loses eligibility for a CAC due to an adverse adjudicative decision,
the Contractor employee also loses eligibility to perform on MARCORSYSCOM contracts.
CAC:s are not issued for convenience.

The Government will grant access to the MarineNet in order to complete the Marine Corps
Information Assurance training requirements, upon obtaining the required CAC and email
address.

5.4. Post Award Conference/Kick-off Meeting

The Contractor shall attend the post award conference convened by the KO within five days
after contract award. The Contractor shall provide to the KO their proposed agenda and/or
talking points no less than two days prior to the meeting.

5.5. Travel

Performance under this contract shall require travel by Contractor personnel. The Contractor is
responsible for making all necessary arrangements for its personnel.

Specific travel guidance will be provided in the solicitation and contract award. No travel may
occur without prior approval from the Contracting Officer Representative (COR) and/or the
KO. The Contractor is required to submit a travel estimate to include, at a minimum: number of
travelers; dates/duration of trip; departure and arrival locations per travel; airfare per traveler;
baggage fees (if required); parking fees (if required); hotel duration and cost per traveler; rental
car duration and cost; expected tolls; and Meals and Incidentals expenses (M&IE) (please
remember first and last day of travel is only 75% of allowed M&IE).

5.5.1. Travel Policy. The Government will reimburse the Contractor for allowable travel costs
incurred in performance of the contract in accordance with FAR Subpart 31.2. Travel required
for tasks assigned under this contract will be governed in accordance with: Federal Travel
Regulations (FTR) prescribed by the General Services Administration for travel in the
contiguous 48 United States (hereinafter the FTR); Joint Travel Regulation (JTR), V 2, DoD
Civilian Personnel, Appendix A, prescribed by the Department of Defense, for travel in Alaska,
Hawaii, the Commonwealth of Puerto Rico, territories and possessions of the United States
(hereinafter JTR); and Standardized Regulations (SR) (Government Civilians, Foreign Areas),
Section 925 "Maximum Travel Per Diem Allowances for Foreign Areas," prescribed by the
Department of State, for travel in areas not covered in the FTR or JTR (hereinafter the SR).



Local Travel. Local travel is considered within a 50-mile radius from the home station to
perform official duties such as attending meetings, conferences, etc., and will be paid only from
the duty location to the destination and return.

Travel and M&IE are authorized for travel beyond a fifty-mile radius of the Contractor’s office
whenever a task assignment requires work accomplished at a temporary alternate worksite. No
travel or M&IE will be charged for work performed within a fifty-mile radius of the
Contractor’s office. The Contractor will not be paid for travel or subsistence for Contractor
personnel who reside in the metropolitan area in which the tasks are to be performed. Travel
performed for personal convenience, in conjunction with personal recreation, or daily travel to
and from work at the Contractor’s facilities will not be reimbursed.

@) For travel costs other than described above, the Contractor will be paid on the
basis of the actual amount incurred to the extent that such travel is necessary for
the performance of services under the contract and is authorized in advance by the
COR in writing.

(b) When transportation by privately owned conveyance is authorized, the Contractor
will be paid on a mileage basis not to exceed the applicable Government
transportation rate as contained in the FTR, JTR or SR. Authorization for the use
of privately owned conveyance will be indicated in the contract. Distances
traveled between points will be shown on invoices as listed in standard highway
mileage guides. Reimbursement will not exceed mileage shown in the standard
highway mileage guides.

(©) The Contractor agrees, in the performance of necessary authorized travel, to use
the lowest cost mode commensurate with the requirements of the mission as set
forth in the basic contract and in accordance with good management principles.
When it is necessary to use air or rail travel, the Contractor agrees to use coach,
tourist class, or similar accommodations to the extent consistent with the
successful and economical accomplishment of the mission for which the travel is
being performed.

(d) The Contractor’s invoices shall include receipts or other evidence substantiating
actual costs incurred for authorized travel. In no event will such payments exceed
the rates of common carriers. Travel shall be passed through at cost; the
Contractor may not charge a fee on travel costs.

5.5.2. Car Rental. The Contractor will be reimbursed for car rental, exclusive of mileage
charges, as authorized in the contract or upon COR approval, when the services are required to
be performed beyond the normal commuting distance from the Contractor’s facilities. One car
rental for a team at one site will be allowed for a minimum of four persons per car, provided
that such number or greater comprise the Temporary Duty Assignment (TDY) team. The term
TDY is also known as Temporary Additional Duty (TAD)
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5.5.3. Per Diem. The Contractor will not be paid per diem for Contractor personnel who reside
in the metropolitan areas in which the tasks are being performed. Per Diem will not be paid on
services performed within a fifty-mile radius of the Contractor’s home office or the
Contractor’s local office. Per Diem is authorized for Contractor personnel beyond a fifty-mile
radius of the Contractor’s home or local offices whenever a task assigned requires it be done at
a temporary alternate worksite. Per Diem will be paid to the Contractor only to the extent that
overnight stay is necessary and authorized under this contract. The authorized per diem rate will
be the same as the prevailing per diem in the locality. These rates will be based on rates
contained in the FTR, JTR or SR. The applicable rate is authorized at a flat seventy-five (75%)
percent on the day of departure from Contractor’s home or local office, and on the day of
return. Reimbursement to the Contractor for per diem will be limited to actual payments of per
diem defined herein. The Contractor shall provide supporting documentation for per diem
expenses as evidence of actual payment.

The Government will not reimburse the Contractor for costs incurred beyond the Not to Exceed
price for travel. The Contractor must obtain the COR’s approval in writing prior to travel

occurring.

6.0. Operating Constraints

The Contractor shall complete the following annual mandatory training required prior to
receiving a CAC and accessing the network: DOD cyber awareness Challenge and
Department of the Navy Annual Privacy Training (PII).

7.0.  Method of Service Support Delivery

The Contractor shall perform to the standards outlined in this basic contract PWS as
well as the specific standards outlined within each awarded task order. The Contractor
shall provide guidance and assistance to ensure all services are provided efficiently and
economically, while providing quality products and services meeting customer
requirements. The performance measures are met is summarized in the Performance
Requirements Summary (PRS) in paragraph 13 of this PWS and the Quality Assurance
Surveillance Plan (QASP). The Government has aligned (and will continue to adjust) it
contract level QASP to monitor key indicators in the Contractor’s business processes
that effect these performance outcomes.

8.0. Key Personnel
The senior personnel annotated in the table below is intended to directly support the

projects and should be available as a mentor for junior staff.

Table 8 Key Personnel
Key Position Skills
System Engineer - 111 (a) Formulates/defines system scope and objectives.

11



(b) Devises or modifies procedures to solve complex problems
considering computer equipment, capacity and limitations, operating
time, and form of desired results.

(c) Prepares detailed specifications for programs. Assists in the design,
development, testing, implementation and documentation of new
software and enhancements of existing applications.

(d) Defining system specifications based on business requirements

(e) Formulates/defines specifications for complex operating software
programming applications

or modifies/maintains complex existing applications using engineering
releases and utilities

(f) Agile and DevSecOps

(g) Assists all phases of software systems programming applications.
(h) Evaluates new and existing software products.

Cyber Security Analyst - 111

(a) Experience with risk management framework methodology and
processes

(b) Knowledge of Security Technical Implementation Guides (STIGs)
and Information Assurance Vulnerability Alerts (IAVAs)

Program Manager - Senior

(a) Experience with program and staff management.

(b) Ability to lead a project or team

(c) Effective communication skills - verbal and written

(d) Responsible for meeting all financial, technical, and contractual
requirements of the task order.

Program Analyst - IV

(a) Experience with program and staff management.

(b) Strong attention to strategy, implementation and delegation.
(C) Effective communication skills - verbal and written

(d) Experience in cost, schedule and performance management

System Analyst Tester - 111

(a) Provides analysis related to the design, development, and
integration of hardware, software,

Man-machine interfaces and all system level requirements to provide
an integrated IT solution.

(b) Develops integrated system test requirement, strategies, devices
and systems.

(c) Directs overall system level testing.

Logistics Analyst - 111

(a) Provides analysis of the Integrated product Support Elements
related to development, sustainment and integration of hardware, and
software at

all system levels

(b) Develops Life Cycle Logistics documentation

(c) Provides recommendations to mitigate logistics risks related to
software intensive programs

(d) Provides comprehensive reviews of System Integrator deliverables
related to logistics

(e) Assists Government Logistician in developing Integrated Logistics
Assessments

() Participate in project level meetings and provide logistics Subject
Matter Expertise to Project Managers.

(9) Provides comprehensive reviews of Program Logistics
documentation
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(h) Reviews standard DoD equipment custodial forms for accuracy
(DD1149, DD1150, DD1348, CMR, CAR)
() Assists in the fielding and disposal or Marine Corps Equipment

9.0. Risk Management (CDRL A010)

9.1. The Contractor shall prepare a Risk Management Plan (RMP). The RMP shall
describe the Contractor’s approach to determining, reporting, rating, and monitoring
risks within the programs.

9.2. The Contractor shall execute Risk Management IAW Total Force Information
Technology Risk Management Plan.

9.3. The Contractor shall develop and share with the Government risk reports
summarizing the risks and identifying the likeliness and consequences of each risk.

Table 9.0 Risk Management

Surveillance
Method
. Acceptable Quality Demo=D
Del_llyifl?ble Format Date Required Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P
Exceptional: 95% of
error free
submission
Very Good: 85 % of
error free
Applicable submission
Government Initial 30 days after award date. Satisfactory: 75% of
Risk Provided The quernment will hfave five error fre_e
Management Template or full business days to review. The subm!ssmn
Plan Contractor Contractor sh_all correct any errors Marginal: 70% of Re
(Para. 9.1) ge_nerated and resubmit flvg full business error fre_e
n Microsoft days after receipt from the submission
Office Government. Unsatisfactory:
document below 70% error
free submission
Error free upon
second Contractor
submission to
Government
Applicable Exceptional: 95% of
Government Monthly error free
Provided The Government will have five submission
. Template or full business days to review. The Very Good: 85 % of
Risk Reports
(para. 9.3) Contractor Contractor shgll correct any errors error fre_e Re
generated and resubmit five full business submission
Microsoft days after receipt from the Satisfactory: 75% of
Office Government. error free
document submission
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» Marginal: 70% of

error free
submission
Unsatisfactory:
below 70% error
free submission

* Error free upon

second Contractor
submission to

Government

10.0. Cost Control

Table 10 Monthly Billing Schedule

Monthly Billing Schedule for M67854-21-R-3004 PLSCS

Deliverable
Deliverable Description Increment Unit Price Total
In-Process Review Briefs
April 2021
May 2021
June 2021 In-Process Review Briefs Quarterly
July 2021
August 2021
September 2021 | In-Process Review Briefs Quarterly
October 2021
November 2021
December 2021 | In-Process Review Briefs Quarterly
January 2022
February 2022
March 2022 In-Process Review Briefs Quarterly
TOTAL $0.00
Monthly Status Report
April 2021 Monthly Status Report Monthly
May 2021 Monthly Status Report Monthly
June 2021 Monthly Status Report Monthly
July 2021 Monthly Status Report Monthly
August 2021 Monthly Status Report Monthly
September 2021 | Monthly Status Report Monthly
October 2021 Monthly Status Report Monthly
November 2021 | Monthly Status Report Monthly
December 2021 | Monthly Status Report Monthly
January 2022 Monthly Status Report Monthly
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February 2022 Monthly Status Report Monthly
March 2022 Monthly Status Report Monthly
TOTAL $0.00
Integrated Master Schedule
April 2021 Integrated Master Schedule Monthly
May 2021 Integrated Master Schedule Monthly
June 2021 Integrated Master Schedule Monthly
July 2021 Integrated Master Schedule Monthly
August 2021 Integrated Master Schedule Monthly
September 2021 | Integrated Master Schedule Monthly
October 2021 Integrated Master Schedule Monthly
November 2021 | Integrated Master Schedule Monthly
December 2021 | Integrated Master Schedule Monthly
January 2022 Integrated Master Schedule Monthly
February 2022 Integrated Master Schedule Monthly
March 2022 Integrated Master Schedule Monthly
TOTAL $0.00
Milestone Billing Schedule Total $0.00

11.0. Performance Requirements

Attachment 04 — PLSCS Requirement Matrix Workbook contains the tasks per project being
requested throughout this PWS.

Attachment 05 -- PLSCS Deliverable Matrix Workbook contains the scale of work being
requested throughout this PWS.

The Contractor shall perform the following requirements:

11.1. In-Process Reviews (IPR)(CDRL A001)

The Contractor shall provide the IPR consisting of an overall assessment of on-going
Government program reviews, program risk(s), schedules, and status of all deliverables and
performance issues ranked by severity addressing each of PM APPS teams. The Contractor shall
provide In-Process Review Meeting Minutes and Action Item(s).

Table 11.1 Performance Requirements

Deliverable
Title

Format

Date Required

Acceptable Quality
Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic= P
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 Exceptional: 95% of

error free
submission
» Very Good: 85 % of
error free
Applicable submission
Government + Satisfactory: 75% of
Provided Initial 90 days after award and error free
In-Process Template or every 90 days thereafter. Each submission
Review Brief Contractor delivery must be within five full | « Marginal: 70% of Re
(Para. 11.1) generated business days prior to the IPR error free
Microsoft meeting. submission
Office + Unsatisfactory:
document below 70% error
free submission
* Error free upon
second Contractor
submission to
Government
 Exceptional: 95% of
error free
submission
 Very Good: 85 % of
error free
Applicable s . submission
In-Process Government Within tvvp full business da}ys of |, Satisfactory: 75% of
R . completing the IPR Meeting.
Review: Provided . : error free
: The Government will have five g
Meeting Template or X . submission
. full business days to review. The -
Minutes & Contractor » Marginal: 70% of P
. Contractor shall correct any errors
Action generated and resubmit three full business error free
Item(s) Microsoft . submission
- days after receipt from the . )
(para. 11.1) Office + Unsatisfactory:
Government.

document below 70% error
free submission

« Error free upon
second Contractor
submission to
Government

11.2. Monthly Status Reports (MSR)(CDRL A002)

The Contractor shall provide the MSR report to include, at a minimum:

a) Contract Number;

b) Invoicing Period (start and end dates);

c) List of accomplished tasks and any noteworthy efficiency achieved during the
reporting period;

d) Performance issues and risk ranked by severity;

e) Rational for deviations from program schedules with mitigation plans;

f) All barriers impacting the Contractor’s ability to support required efforts and
proposed resolution(s); and

g) Change in status for the code review license owner, if applicable
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Table 11.2. Monthly Status Report

Surveillance
Method
. Acceptable Quality Demo=D
Del_lF/ii:I?ble Format Date Required Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P
 Exceptional: 95%
of error free
submission
» Very Good: 85 %
of error free
Applicable Deliver by the 5™ day of the submission
Government month, for the preceding « Satisfactory: 75%
Provided month of performance. The of error free
Monthly Template or | Government will have five full submission
Status Report Contractor business days to review. The | « Marginal: 70% of Re
(para. 11.2) generated Contractor shall correct any error free
Microsoft errors and resubmit three full submission
Office business days after receipt  Unsatisfactory:
document from the Government. below 70% error
free submission
« Error free upon
second Contractor
submission to
Government

11.3. Transition Management (CDRL A003)

11.3.1. The Contractor shall begin the process of transitioning personnel in coordination with the
COR immediately following task order award. The Contractor shall complete the transition of its
workforce within 30 days of task order award ensuring all security clearances have been
submitted.

11.3.2. Task Order Transition, Phase-In and Phase-Out. The Contractor shall provide efforts
required to begin the execution of tasks and to properly closeout both efforts when the task
performance ends. The phase-in period begins at task order award. The phase-out period begins
upon KO notification.

Transition Plan. The Contractor shall be required to provide a transition plan to be implemented
following contract award. The following details are provided and shall be considered and used in
the Contractors transition process:

11.3.2.1 Phase-In Period. The Contractor shall develop comprehensive procedures for phasing in
Contractor performance to the level required within the time allowed starting from the time of
award. The transition plan shall describe the phase in processes and procedures a Contractor uses
to transition from an incumbent Contractor within stated PWS timeline objectives. The plan shall
discuss the Contractor’s methodologies used for ensuring seamless transition between contracts
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and task orders and techniques used to endure the cooperative transfer of task execution between
Contractors.

11.3.2.2 Phase-Out Period. The Contractor shall perform the following activities during the
phase-out period per the Contractor’s transition plan: Ensure all services and performance
objectives required by the PWS and task order are met throughout the phase-out period; establish
procedures with the successor to ensure transition of provided services without a degradation of
service; provide copies of all instructions, records, task order performance metric data,
Contractor points of contact, and all other procedures developed by the Contractor in the
performance of this task order to the successor (does not apply to Contractor’s proprietary data).

Table 11.3 Transition Management

Surveillance
Method
. Acceptable Quality Demo=D
Del_llyi(talr:ble Format Date Required Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P
 Exceptional: 95% of
error free
submission
* Very Good: 85 % of
error free
Applicable submission
Government Initial 30 days after award date. | « Satisfactory: 75% of
Provided The Government will have five error free
Transition Template or full business days to review. The submission
Plan Contractor Contractor shall correct any errors | « Marginal: 70% of Re
(Para. 11.3.1) generated and resubmit five full business error free
Microsoft days after receipt from the submission
Office Government. + Unsatisfactory:
document below 70% error
free submission
« Error free upon
second Contractor
submission to
Government

11.4. Quality Assurance and Control (CDRL A004)

11.4.1. The Contractor shall prepare a Quality Assurance Program Plan (QAPP). The QAPP
shall describe the Contractor’s approach to ensuring quality performance for all aspects of the
contract.

11.4.1.1. The Contractor’s QAPP shall provide a total quality management system approach to
the PLSCS effort and include program and technical management, quality assurance, quality
control, and performance management to achieve the control of product and service quality
throughout the contract performance.
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11.4.1.2. The Government will evaluate the Contractor’s performance under this task order

award IAW the QASP. The QASP focuses on what the Government will do to ensure that the

Contractor has performed 1AW the performance standards. It defines how the performance
standards to be applied, the frequency of surveillance, and the minimum Acceptable Quality

Levels (AQLS).

11.4.1.3. The Contractor’s quality assurance program plan shall comply with Government policy
and instructions. These efforts shall be reflected in the Contractor’s performance and shall
provide both existing and enhanced capabilities to meet the Government’s objectives for quality
as defined in the AQLs.

11.4.1.4. The Contractor shall provide a Work Breakdown Structure (WBS) at the Post Award

conference for Government review.

Table 11.4 Quality Assurance and Control

Surveillance Method

Acceptable Quality Aaglmgis:—DA
Deliverable Title Format Date Required Level y _
(AQL) Randgm =R
Reporting — Re
Periodic = P
 Exceptional:
95% of error free
submission
» Very Good: 85
% of error free
Applicable submission
Government Annually « Satisfactory:
. The Government will have 75% of error free
. Provided . . o
Quality Template or five full business days to submission
Assurance P review. The Contractor shall | « Marginal: 70%
Contractor P
Management Plan correct any errors and of error free
generated . - g
(Para. 11.4.1) . resubmit five full business submission
Microsoft : : .
Office days after receipt from the | « Unsatisfactory:
Government. below 70% error
document o
free submission
* Error free upon
second
Contractor
submission to
Government
Applicable | Initial submission will be 15 | » Exceptional:
Government | full business days following 95% of error free
Provided contract award date. The submission
Work Breakdown | Template or | Government will have five |+ Very Good: 85
Structure Contractor | full business days to review. % of error free P
(para. 11.4.1.4) generated The Contractor shall correct submission
Microsoft any errors and resubmit five |« Satisfactory:
Office full business days after 75% of error free
document | receipt from the Government. submission
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» Marginal: 70%
of error free
submission

+ Unsatisfactory:
below 70% error
free submission

* Error free upon
second
Contractor
submission to
Government

11.5. Meetings (CDRL A005)

The Contractor shall prepare agendas, capture attendance, and record action items while
maintaining a current list of all open and closed action items, for inclusion in Contractor
prepared meeting minutes.

It is anticipated the Contractor will need to coordinate conference rooms and teleconferences (as
required) and participate in multiple, weekly PM APPS meetings, within a ten-mile driving
distance of the Barrett Heights, Stafford, VA location. Virtual meetings may be authorized on a
case-by-case basis at no additional expense to the Government. The Contractor shall provide the
minimum support requirements for contractor conference room facilities; to include:
Teleconference phone, white board, projector, WiFi connectivity, electrical outlets and
conference room to accommodate a minimum of 10 employees.

The Contractor shall participate in all meetings in support of PM APPS teams and programs.

Table 11.5 Meeting Frequency

Meeting Name Frequency
PM and DPM Weekly
PdMs Weekly
APM-Engineer Weekly
APM-Logistic Weekly
APM- Program Management Weekly
Integrated Product Teams Weekly
Systems Engineering Technical Review Events Quarterly
Ad hocs Weekly

Table 11.5.1 Meeting

Surveillance
Method
Acceptable Demo=D
Format Date Required Quality Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P

Deliverable
Title
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 Exceptional:
95% of error
free
submission
» Very Good: 85
% of error free
submission
Applicable « Satisfactory:
Government Within one full business days of 75% of error
Provided completing the meeting. The free
Template or Government will have five full submission
Contractor business days to review. The « Marginal: 70% P
generated Contractor shall correct any errors of error free
Microsoft and resubmit two full business days submission
Office after receipt from the Government. | « Unsatisfactory:
document below 70%
error free
submission
* Error free upon
second
Contractor
submission to
Government

Meeting
Minutes
(para. 11.5)

11.6. Program Management (CDRL AQ06)

The Contractor shall perform program management support services for programmatic
acquisition documents required by each section. All documentation shall be in compliance with
all current regulations, laws, policies, and directives as applicable.

At a minimum, The Contractor shall:

11.6.1. Prepare, delivery, update, and maintain all program schedules, notional timelines,
program Road Maps, program Placemats, executive-level schedule diagrams that identify
programmatic activities and tasks, and provide the acquisition team’s program status reports in
the form of situation reports (SITREPS).

11.6.2. Maintain the Integrated Master Schedule (IMS) for all programs teams in Microsoft
Project. The IMS shall be updated and maintained in the PM APPS Programs Microsoft
SharePoint site repositories. The Contractor shall brief Integrated Product Teams (IPTs) as
required.

11.6.3. Document compliance in accordance with the Clinger-Cohen Act (CCA) including
improvements, risk mitigation strategies, tactics and any recommendations. Additionally, the
Contractor shall maintain version control for the documentation.

11.6.4. Develop Transition Plans and program documents for the transition of programs out of

the PM APPS portfolio over to other organizations within the Marine Corps. The Contractor
shall use the approved MCSC templates and tailor based on program requirements.
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11.6.5. Prepare briefs in support of program and technical review efforts including, but not
limited to, Program Management Reviews (PMRs), Programs Health Assessments, Plans of
Actions and Milestones (POA&M), Courses of Actions (COAS), technical decisions, and
Analysis of Alternative (AOAS).

11.6.6. Arrange and participate in program management reviews and events (e.g. Health
Assessments, Risk Review Boards, and Integrated Program Reviews). The Contractor shall
provide meeting minutes to the Government within one business day from the meeting
conclusion. Minutes shall include all outcomes, recommendations, actions items, including to
whom action items are assigned to and completion due dates. In support of above program
management events, the Contractor shall provide a Comment Resolution Matrix (CRM) when
needed.

11.6.7. Prepare agendas, capture attendance, record action items, and take notes for the
development of meeting minutes for weekly and monthly programmatic meetings, and the
weekly PM APPS, APM-E, APM-L, APM-PM, team, and program IPT meetings. Contractor
shall maintain a list of all open and closed action items and shall establish weekly IPTs, Agile
Sprint meetings, and ad-hoc Government meetings. The Contractor shall distribute meeting
minutes and action items generated from any of these meeting events within one working day
after each meeting. Meeting minutes shall, at a minimum, include a summary of the meeting
discussion, list of attendees, action items, action item assignments, list of all open and closed
action items until resolved, and action items’ expected due dates.

11.6.8. Prepare briefing charts and shall draft Program Summary Assessments to support
Milestone Assessment Team (MAT) program reviews.

11.6.9. Adhere to the Risk, Issue, and Opportunity Management Guide for Defense Acquisition
Programs, the MCSC Order 5000.3, and the Naval System Command Risk Management Policy.

11.6.10. Review and provide recommendations to the Government on System Integrator (SI)
documents related to program management.

11.6.11. Maintain, update, and deliver the Single Acquisition Management Plan (SAMP), to
include changes required due to conversion from the Acquisition Strategy (AS) and Acquisition
Plan (AP) to a SAMP, on an annual basis.

11.6.12. Review, update, and provide recommendations for the PM APPS Standard Operating
Procedures (SOP) for USMC Information Technology (IT) Procurement Process, Department of
Defense Information Technology Portfolio Repository — Department of the Navy (DITPR-DoN)
in order to standardize the business process within PM APPS on a quarterly basis.

11.6.13. Ensure that documentation and document review processes are IAW mandatory DoD,
DoN, and MCSC policies, directives, regulations, and guidance.

11.6.14. Review and recommend updates to ensure published document standards (e.g.,
appropriate use of graphics, headings, figure and table captions, page breaks and index and
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glossary entries) are met. The Contractor shall advise and recommend use of graphics and
supplemental illustration within a document to enhance its clarity and usability.

11.6.15. Perform program management analysis and coordination for multiple programs,
including Acquisition Category (ACAT), Business Category (BCAT), and Abbreviated
Acquisition Program (AAPS) programs.

At a minimum, the Contractor shall:

11.6.15.1. Assist the program acquisition teams in the preparation, review, analysis, update, and
maintenance of acquisition documentation (e.g. Acquisition Strategies, Acquisition Plans,
Acquisition Decision Memorandum (ADM), Acquisition Program Baselines (APB), flows
charts, agile Kanban boards, swim diagram charts, and monthly Quad Charts). Analysis of
program documentation and supporting tasks requires an in-depth knowledge of the Department
of Defense (DoD), Department of the Navy (DoN), and MCSC supplemental policies and
regulations; and the Defense Acquisition Management System. The Contractor shall ensure that
documentation is in compliance with all DoD, DoN, and MCSC policies, directives, and
regulations. Any incidence of noncompliance shall be identified and communicated to
Government personnel via the appropriate deliverable to facilitate Government resolution of the
matter.

11.6.15.2. Develop, maintain, update, and deliver the Capability Implementation Plan (CIP) for
Defense Business Systems (DBS) as defined by DoDI 5000.75, Defense Business Systems CH2,
dated 24 January 2020.

11.6.15.3.Review and update Memoranda of Understanding (MOU), Memoranda of Agreements
(MOASs), Service Level Agreements (SLAS), System Interface Agreements (SIAs), Interface
Control Agreements (ICAs), and Interface Control Documents (ICDs).

11.6.16. Technical Editing and Writing. The Contractor shall submit documents of the highest-
quality, and therefore expects the Contractor to have sufficiently trained staff to ensure
documents submitted to Government Point of Contact (POC) are devoid of errors that require
significant editing and reworking by Government personnel. Revisions due to technical or
conceptual clarifications will be kept to a minimum by the Government. Further, all work
products shall comply with the DON Correspondence Manual (SECNAVINST M-5216.5
WI/CH1). Specific examples of required support include:

11.6.16.1.Use established templates, as mandated, or shall design document layouts that assist
with the preparation of official documents (e.g., acquisition planning, documents, briefings,
information papers, correspondence, technical documents (i.e., engineering, cloud technology).
All templates, designs, and final documents are subject to Government review and approval.

11.6.16.2.Review all documentation for grammatical accuracy, typographical errors, and

consistency of writing style. The Contractor shall ensure technical terminology is correct and
consistent throughout the documents.
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Table 11.6 Program Management

Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic= P

Road Maps
(para. 11.6.1)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Quarterly.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Placemats
(para. 11.6.1)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Quarterly.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

SITREP
(para 11.6.1)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Weekly.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Schedule
Diagrams
(para. 11.6.1)

Provided
Template or
Contractor
generated
Microsoft
Office
document

Weekly.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Integrated
Master
Schedule
(para. 11.6.2)

Provided
Template or
Contractor
generated
Microsoft
Office
document

Weekly.

The Government will have five
full business days to review. The
Contractor shall correct any errors

and resubmit two full business

days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Clinger-Cohen
Act
(para. 11.6.3)

Provided
Template or
Contractor
generated
Microsoft
Office
document

As Required (ASREQ).

The Government will have five
full business days to review. The
Contractor shall correct any errors

and resubmit three full business

days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Transition Plans
(para. 11.6.4)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Briefs
(para. 11.6.5)

Applicable
Government
Provided
Template or

Monthly.
The Government will have five
full business days to review. The
Contractor shall correct any errors

Exceptional:
95% of error
free submission
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Contractor
generated
Microsoft
Office
document

and resubmit two full business
days after receipt from the
Government.

Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Comment
Resolution
Matrix

(para. 11.6.6)

Provided
Template or
Contractor
generated
Microsoft
Office
document

Within one full business day of
completing the meeting. The
Government will have five full
business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

within 1 full
business day

Meeting
Minutes,
Agendas,
Attendance
(para. 11.6.7)

Provided
Template or
Contractor
generated
Microsoft
Office
document

Within one full business day of
completing the meeting. The
Government will have five full
business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Action Items
(para. 11.6.7)

Provided
Template or
Contractor
generated
Microsoft
Office
document

Within one full business day of
completing the meeting. The
Government will have five full
business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Program
Summary
Assessments
(para. 11.6.8)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

S| Document
Recommendati
ons

(para. 11.6.10)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

SAMP
(para. 11.6.11)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five
full business days to review. The
Contractor shall correct any errors

and resubmit three full business

days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

SOP
(para. 11.6.12)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five
full business days to review. The
Contractor shall correct any errors

and resubmit three full business

days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

ADM
(para.
11.6.15.1)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have three
business days to review. The
Contractor shall correct any errors
and resubmit two business days
after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

APB
(para.
11.6.15.1)

Provided
Template or
Contractor
generated

ASREQ.
The Government will have three
business days to review. The
Contractor shall correct any errors

Exceptional:
95% of error
free submission

32



Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Microsoft
Office
document

and resubmit two business days
after receipt from the
Government.

Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Flow Charts
(para.
11.6.15.1)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

within 1 full
business day

Agile Kanban
(para.
11.6.15.1)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have three
business days to review. The
Contractor shall correct any errors
and resubmit two business days
after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Swim Diagram
Charts

(para.
11.6.15.1)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Quad Charts
(para.
11.6.15.1)

Provided
Template or
Contractor
generated
Microsoft
Office
document

Monthly.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

CIP
(para.
11.6.15.2)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five
full business days to review. The
Contractor shall correct any errors

and resubmit three full business

days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

MOU
(para.
11.6.15.3)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

MOA
(para.
11.6.15.3)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

SLA
(para.
11.6.15.3)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five
full business days to review. The
Contractor shall correct any errors

and resubmit three full business

days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Response to
Government
inquires and
adhoc tasking
within 1 full
business day

SIA
(para.
11.6.15.3)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

ICA
(para.
11.6.15.3)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Design
Document
Layouts
(para.
11.6.16.1)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Documentation
Reviews (para.
11.6.16.2)

Provided
Template or
Contractor
generated
Microsoft
Office
document

Weekly.
The Government will have five
full business days to review. The
Contractor shall correct any errors
and resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
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Surveillance

Method
Deliverable ' Acgeptable Demo': D
Title Format Date Required Quality Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P

» Marginal: 70%
of error free
submission

* Unsatisfactory
below 70%
error free
submission

* Error free upon
second
Contractor
submission to
Government

* Response to
Government
inquires and
adhoc tasking
within 1 full
business day

11.7. Life-Cycle Logistics (CDRL A007)
The Contractor shall provide the following life-cycle logistics support to PM APPS:

11.7.1. The Contractor shall provide equipment inventories quarterly, and review equipment
transfer documentation to verify chain of custody of equipment. The Contractor shall review and
provide recommendations to the PM APPS Consolidated Memorandum Receipt (CMR)/Catalog
Action Request (CAR) as new information is added/deleted and modified to verify accuracy.

11.7.2. The Contractor shall provide equipment fielding support in accordance with Marine
Corps Systems Command Order 4105.10B, Building Decision Process for All Marine Systems,
dated 11 June 2019.

11.7.3. The Contractor shall provide the Management Control Activity (MCA) Birthing package
in accordance with the MCA website for all newly acquired assets to the Government
Documents include but are not limited to DD1149 (Requisition and Invoice/Shipping
Document), DD1348 (Issue Release/Receipt), and DD1150 (Request for Issue/Transfer/Turn-In).

11.7.4. The Contractor shall on a quarterly basis, verify the information in the Table of
Authorized Material Control Numbers (TAMCNS) within the Total Force Structure Management
System (TFSMS) to ensure information is correct and verified for the programs assigned
TAMCNSs (estimated number is 15 total).
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11.7.5. The Contractor shall review and provide recommendations for programs logistics product
to include, but not limited to, training materials, technical publications, technical data, and work
products.

11.7.6. The Contractor shall review SI Systems Engineering Technical Review (SETR) event
documentation and provide recommendations prior to SETR meeting in accordance with
Program Manager Marine (PMM171) Application PM APPS System Engineering Plan Version
4, December 2017.

11.7.7. The Contractor shall provide logistics recommendations for programs’ Engineering
Change Proposals (ECPs) to include but not limited to, known or potential logistics impacts to all
12 logistics elements, logistics risks, and mitigation strategies.

11.7.8. For PM APPS existing Acquisition Category (ACAT) programs in sustainment, the
Contractor shall update annually and provide recommendations for Life Cycle Sustainment Plan
(LCSP) IAW the overarching PM APPS LCSP.

11.7.9. For PM APPS BCAT programs in sustainment, the Contractor shall annually provide
logistics input recommendations for Capability Support Plan (CSP) and update as required 1AW
the overarching PM APPS LCSP.

11.7.10. The Contractor shall provide logistics input recommendations for the Capability
Implementation Plan.

11.7.11. The Contractor shall provide recommendations for the execution of a Manpower and
Training Analysis (MPTA) document.

11.7.11.1. The Contractor shall conduct a Manpower, Personnel and Training Analysis
(MPTA) and develop the Manpower Personnel and Training Plan (MPTP) in accordance
with the DoD 50002, and the AC ALPS MPTA and MPTP templates. The Contractor
shall complete all analysis actions required by the MPTA process, include the MPTA
Determination Tool, Task Analysis, Method and Media Analysis, and Manpower
Estimates and Manpower Personnel and Training Plan.

11.7.12. The Contractor shall develop Stock list (SL-3) documentation for PM APPS hardware
related TAMCN and complete Publication Control Number (PCN) requests.

11.7.13. The Contractor shall provide disposal transfer paperwork including, but not limit to,
DD1150, DD1348, and Management Control Activity (MCA) disposal packages.

11.7.14. The Contractor shall develop fielding plans for PM APPS programs deploying new or
updated (technical refresh) hardware 1AW the ALPS Fielding Plan template. The Contractor
shall update Fielding Plans as required by program changes.
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11.7.15. The Contractor shall develop Transition Plans for software programs that are
transitioning from traditional data center hosting servers to cloud servers. The Contractor shall
use the ALPS Fielding Plans as a template for the Transition Plans and tailor based on software
program requirements.

11.7.16. The Contractor shall develop Deployment Plans for all new software programs. The
Contractor shall use the ALPS Fielding Plans as a template for the Deployment Plans and tailor
based on software program requirements.

11.7.17. The Contractor shall verify all PM APPS software license requirements and ensure the
correct amount of software licenses are accounted for on each program, to include license
expiration and renewal dates. The Contractor shall notify the Government POC of any
discrepancies, shortages or overages. Additionally the Contractor shall provide
recommendations for redistribution of software licenses overages when applicable. The
Contractor shall provide to Government POC license renewal dates 90 days prior to the
expiration of the existing license. The Contractor shall complete software license orders in
Remedy for PM APPS software acquired through the Customer Service and Strategic
Sourcing/Marine Corps Software Acquisition Team.

11.7.18. The Contractor shall provide an Independent Logistics Assessment (ILA) checklist for
each program within PM APPS, the Contractor shall provide all documentation in an ILA binder
containing the ILA checklist, the draft ILA report, and required programmatic documentation for
each ILA conducted. Approximately 2-5 ILAs annually.

11.7.19. The Contractor shall ensure all individual program configuration databases for logistics
information are populated and correct. Logistics information includes, but not limited to, serial
numbers, part numbers, End of life, warranty expiration, Item Unique Identification (IUID)
number, power requirements, number of licenses (for software Configuration Items (Cls)), and
license expiration date.

11.7.20. The Contractor shall provide recommendations for the SI Hardware and Software
refresh plans via a CRM.

11.7.21. The Contractor shall provide recommendations on software solutions for long-term
cost, sustainability, and logistics foot print reductions.

Table 11.7 Life-Cycle Logistics
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Equipment
Inventories
(para. 11.7.1)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Quarterly.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

CMR/CAR
(para. 11.7.1)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Quarterly.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

» Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Management
Control Activity
(MCA) Birthing

Package

(para. 11.7.3)

Accordance
with the MCA
website

Monthly.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

 Exceptional:

95% of error
free submission

» Very Good: 85

% of error free
submission

« Satisfactory:

75% of error
free submission

» Marginal: 70%

of error free
submission

* Unsatisfactory

below 70%

error free

submission
* Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

TAMCN
(para. 11.7.4)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Quarterly.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
» Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Logistic Products
(para. 11.7.5)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

SETR
Documentation
(para. 11.7.6)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Quarterly.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

ECPs
(para. 11.7.7)

Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from

the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Life Cycle
Sustainment Plan
(para. 11.7.8,
11.7.9)

1AW
Acquisition
Logistics and
Product

Annually.

Exceptional:
95% of error
free submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Support
(ALPS) LCSP
template and
the PM APPS
overarching
LCSP

Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Capability
Support Plan
(para. 11.7.9)

IAW the
overarching
PM APPS
LCSP

Annually.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

within 1 full
business day

Capability
Implementation
Plan
(para. 11.7.10)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Manpower and
Training Analysis
Plan (MPTA)
(para. 11.7.13.1)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R

Reporting — Re

Periodic = P

submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Stock-list (SL)-3
(para. 11.7.14)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Monthly.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Publication
Control Number
(PCN)
(para. 11.7.12)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Quarterly.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Disposal Transfer
Paperwork
(para. 11.7.13)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

MCA Disposal
Package
(para. 11.7.13)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Fielding Plans
(para. 11.7.14)

IAW the
ALPS Fielding
Plan

Annually.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Transition Plans
(para. 11.7.15)

IAW the
ALPS Fielding
Plan

Annually.
The Government will have five
full business days to review.
The Contractor shall correct

Exceptional:
95% of error
free submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

any errors and resubmit three
full business days after receipt
from the Government.

Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Deployment Plans
(para. 11.7.16)

IAW the
ALPS Fielding
Plan

Annually.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

within 1 full
business day

Government
License Renewal
Dates
(para. 11.7.17)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

90 days prior to the expiration

of the existing license.

.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Independent
Logistics
Assessment (ILA)
(para. 11.7.18)

Inan ILA
binder
containing the
ILA checklist

Annually.

The Government will have five
full business days to review.
The Contractor shall correct
any errors and resubmit three

full business days after receipt

from the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R

Reporting — Re

Periodic = P

submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Configuration
Databases
(para. 11.7. 19)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

S| Hardware and
Software Refresh
Plans Comment
Resolution Matrix
(CRM)
(para. 11.7.20)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Monthly.

The Government will have five
full business days to review.
The Contractor shall correct

any errors and resubmit two full

business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
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Surveillance

« Error free upon
second
Contractor
submission to
Government

* Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Method
Acceptable Demo =D
Deliverable Title Format Date Required Quality Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P
error free
submission

11.8. Engineering Management (CDRL A006)

The Contractor shall support engineers in the preparation, maintenance, submission, and
updating on an annual basis, or after a change in the documents, for the following engineering

plans:

(a)Systems Engineering Plan (SEP)

(b)Configuration Management Plan (CMP)

(c)Test & Evaluation (T&E) Plan

(d)Performance Measurement Plan (PMP)

(e)Requirements Management Plan

(FHProgram Protection Plan (PPP)

(g)Programmatic Environment, Safety & Occupational Health Evaluation (PESHE)
(h)Engineering Standard Operating Procedures

(i)Single Acquisition Management Plan

(j)Capability Implementation Plan

(K)Program Specific Engineering Management Addendums.
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Table 11.8 Engineering Management

Deliverable
Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Systems
Engineering Plan
(para. 11.8(a))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Configuration
Management
Plan
(para. 11.8(b))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second

56



Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Test &
Evaluation Plan
(para. 11.8(c))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Performance
Measurement
Plan
(para. 11.8(d))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Requirements
Management
Plan (para.
11.8(e))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Program
Protection Plan
(PPP)
(para. 11.8(f))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Office
document

Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Programmatic
Environment,
Safety &
Occupational
Health
Evaluation
(PESHE)

(para. 11.8(9))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from

the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Engineering
Standard
Operating
Procedure
(para. 11.8(h))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Single
Acquisition
Management
Plan
(para. 11.8(i))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

» Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Capability
Implementation
Plan
(para. 11.8(j))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

 Exceptional:
95% of error
free submission
» Very Good: 85
% of error free
submission
« Satisfactory:
75% of error
free submission
» Marginal: 70%
of error free
submission
* Unsatisfactory
below 70%
error free
submission
* Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Program Specific
Engineering
Management
Addendums

(para. 11.8 (k))

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Annually.

The Government will have five
full business days to review. The
Contractor shall correct any
errors and resubmit three full
business days after receipt from
the Government.

+ Exceptional:
95% of error
free submission

» Very Good: 85
% of error free
submission

« Satisfactory:
75% of error
free submission

» Marginal: 70%
of error free
submission

« Unsatisfactory
below 70%
error free
submission
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Surveillance

Method
Deliverable . Acceptable Demo =D
Title Format Date Required Quality Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P
* Error free upon
second
Contractor
submission to
Government
* Response to
Government
inquires and
adhoc tasking
within 1 full

business day

11.9. Configuration Management

The Contractor shall provide recommendations, updates, and identify areas of improvement for
future planning that support Configuration Management (CM) in Agile and Development
Security Operations (DEVSECOPS) endeavors.

The Contractor shall provide the following:

11.9.1. Develop tool specifications that support CM in an Agile and Development Security
Operations (DEVSECOPS) endeavors.

11.9.2. Conduct physical Configuration audits for compliance with the Configuration Item
Technical Database (CITDB).

11.9.3. Develop training materials and process flows to enhance configuration management for
Government Approval. The approved training and process flows shall be incorporated into
SOPs.

11.9.4. Conduct requirements analysis, configuration item analysis, impact analysis, and
proposed changes. Recommendations shall include, but not limited to, impacts to the
Configuration Item (CIs) in the system and requirements alternatives. Recommendations shall
include Industry Best Practices.

11.9.5. Ensure all documented system/CI changes provided by the developer are in compliance
with Data Item Descriptions (DIDs). Ensure all discrepancies (documented or undocumented)
are reconciled with all system and CI changes.

11.9.6. Update and maintain the configuration management system in accordance with the CMP
and SOPs.
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11.9.7. Conduct Government Physical Configuration Audits (PCAs) and Functional
Configuration Audits (FCAs) of baselines for Configuration Status Accounting. This includes,
but not limited to, baseline document reviews and analysis, identifying technical risks,
documenting audit findings/results, and developing Summary Reports.

Table 11.9 Configuration Management (CDRL AQ08)

Surveillance
Method
. Acceptable Quality Demo=D
Dell}/ﬁi’sble Format Date Required Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P
+ Exceptional: 95%
of error free
submission
» Very Good: 85 %
of error free
submission
» Satisfactory: 75%
of error free
ASREQ submission
Applicable The Government will  Marginal: 70% of
Government have five full business error free
Tool Provided Template days to review. The submission
Specifications or Contractor Contractor shall correct | « Unsatisfactory R
(para. 11.9.1) generated any errors and resubmit below 70% error
Microsoft Office three full business days free submission
document after receipt from the * Error free upon
Government. second Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day
+ Exceptional: 95%
of error free
submission
Monthly. » Very Good: 85 %
Applicable The Government will of error free
Configuration G_overnment have five fuI_I business sub_mission
. Provided Template days to review. The » Satisfactory: 75%
Audits
or Contractor Contractor shall correct of error free P
Documents . Ay
(para. 11.9.2) _ generated _ any errors an(_j resubmit subm!sspn
Microsoft Office three full business days |  Marginal: 70% of
document after receipt from the error free

Government.

submission

+ Unsatisfactory
below 70% error
free submission
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Deliverable
Title

Format

Date Required

Acceptable Quality

Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Error free upon
second Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Training
Materials
(para. 11.9.3)

Applicable
Government
Provided Template
or Contractor
generated
Microsoft Office
document

Annually.

The Government will
have five full business

days to review. The

Contractor shall correct

any errors and resubmit

three full business days
after receipt from the

Government.

Exceptional: 95%
of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory: 75%
of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Process Flows
(para. 11.9.3)

Applicable
Government
Provided Template
or Contractor
generated
Microsoft Office
document

Annually.

The Government will
have five full business

days to review. The

Contractor shall correct
any errors and resubmit
two full business days
after receipt from the

Government.

Exceptional: 95%
of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory: 75%
of error free
submission
Marginal: 70% of
error free
submission
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Deliverable
Title

Format

Date Required

Acceptable Quality

Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Unsatisfactory
below 70% error
free submission
Error free upon
second Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Requirement,
Configuration
Item, Impact
Analysis
(para. 11.9.4)

Applicable
Government
Provided Template
or Contractor
generated
Microsoft Office
document

ASREQ

The Government will
have five full business

days to review. The

Contractor shall correct
any errors and resubmit
two full business days
after receipt from the

Government.

Exceptional: 95%
of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory: 75%
of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

ClI Changes
(para. 11.9.5)

Applicable
Government
Provided Template
or Contractor
generated
Microsoft Office
document

Annually

The Government will
have five full business

days to review. The

Contractor shall correct
any errors and resubmit
two full business days
after receipt from the

Government.

Exceptional: 95%
of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory: 75%
of error free
submission
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Deliverable
Title

Format

Date Required

Acceptable Quality

Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Physical
Configuration
Audit (PCAS)

Reports
(para. 11.9.7)

Applicable
Government
Provided Template
or Contractor
generated
Microsoft Office
document

Annually.

The Government will
have five full business

days to review. The

Contractor shall correct

any errors and resubmit

three full business days
after receipt from the

Government.

Exceptional: 95%
of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory: 75%
of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day
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Deliverable
Title

Format

Date Required

Acceptable Quality

Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Functional
Configuration
Audit (FCAS)

Applicable
Government
Provided Template
or Contractor

Annually.

The Government will
have five full business
days to review. The
Contractor shall correct

Government.

Exceptional: 95%
of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory: 75%
of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory

Reports generated any errors and resubmit below 70% error
(para. 11.9.7) Microsoft Office three full business days free submission
document after receipt from the * Error free upon

second Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

11.10. System Engineering

The Contractor shall provide the following for System Engineering:

11.10.1. Provide recommendations in the development of training materials and process
documents for system engineering management.

11.10.2. Recommend updates and identify gaps in the technical data packages and reports in
support of SETRs and engineering reports.

11.10.3. Provide recommendations and develop requirements of new technology to answer
problem statements and needs for future software requirements (e.g. Artificial Intelligence (Al),
Cloud, and Business Intelligence (Bl)), traceability analysis and update the Requirements
Traceability Matrix (RTM) and System Design Specification (SDS).

11.10.4. Provide recommendations for system engineering requirements, technical reviews, and
technical review criteria in support of low code/no code applications with Cloud or hybrid Cloud
environment.
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11.10.5. Provide recommendations for standardized performance metrics across PM APPs to
ensure all software metrics are consistent with Agile and Waterfall methodologies.

11.10.6. Define and refine architecture requirements for implementation across PM APPS
programs.

11.10.7. Define and refine Human Systems Integration (HSI) requirements in accordance with
Americans with Disability Act Section 508 and MIL-STD 1472, titled DOD Design Criteria
Standard Human Engineering, dated 11 Jan 2012 for implementation across PM APPS
programs.

11.10.8. Prepare briefs in support of technical review efforts including, but not limited to,
Courses of Actions (COAs), technical decisions, and Analysis of Alternative (AOAS).

11.10.9. Arrange and participate in system engineering technical reviews and events (e.g.,
Systems Engineering Technical Review (SETRS), Engineering Review Board (ERBS)). The
Contractor shall provide meeting minutes to the Government within 3 days from the meeting
conclusion. Minutes shall include all outcomes, recommendations, and action items, including to
whom assigned and due date. In support of SETR and Test Readiness Reviews (TRR) events,
the Contractor shall review technical data packages and provide CRM and Request for Action
(RFA) response to ensure all technical elements associated with entrance/exit and evaluation
criteria for execution and test are incorporated in the document.

11.10.10. Prepare and update interoperability certification, testing, and waiver request letters.

11.10.11. Provide recommendations for technical specifications/acceptance criteria for user
stories and test criteria for Agile and hybrid methodologies.

11.10.12. Ensure all Program Wiki pages are up to date in SharePoint site.

11.10.13. Update and maintain Department of Defense Architecture Framework (DoDAF)
architectural artifacts for individual programs based on approved ECPs.

Table 11.10 System Engineering
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Requirements
Matrix
(para. 11.10.3)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Quarterly.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

System Design
Specification
(para. 11.10.3)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Quarterly.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

» Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Technical Reviews,
Technical Criteria
(para. 11.10.4)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission

* Error free upon

second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Performance
Metrics
(para. 11.10.5)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ
The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

+ Exceptional:

95% of error
free submission

* Very Good: 85

% of error free
submission

« Satisfactory:

75% of error
free submission

» Marginal: 70%

of error free
submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Architecture
Requirements
(para. 11.10.6)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the

Government.

.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Human Systems
Integration
Requirements
(para. 11.10.7)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ
The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Technical Review
Briefs
(para. 11.10.8)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Monthly.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

» Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Engineering
Technical Review
and Events
Meeting Minutes
(para. 11.10.9)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ

Within three full business
days of completing the
meeting. The Government
will have five full business

days to review. The

Contractor shall correct any
errors and resubmit two full
business days after receipt
from the Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission

» Marginal: 70%

of error free
submission

* Unsatisfactory

below 70%
error free
submission

* Error free upon

second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Technical Data
Package Comment
Resolution Matrix

(CRM)

(para. 11.10.9)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Monthly.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the

Government.

+ Exceptional:

95% of error
free submission

* Very Good: 85

% of error free
submission

« Satisfactory:

75% of error
free submission

» Marginal: 70%

of error free
submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Engineering
Review Board
Meeting Minutes
and Action Items
(para. 11.10.9)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Quarterly.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the

Government.

.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Request for Action
(RFA) Responses
(para. 11.10.9)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Quarterly.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Interoperability
Certification,
Testing, and

Waivers Request
Letters
(para. 11.10.10)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Quarterly.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
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Deliverable Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

» Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Technical
Specification/
Acceptance
Criteria
(para. 11.10.11)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission

+ Unsatisfactory

below 70%
error free
submission

« Error free upon

second
Contractor
submission to
Government

» Response to

Government
inquires and
adhoc tasking
within 1 full
business day

Department of
Defense
Architecture
Framework
(DoDAF)
Architectural
Artifacts
(para. 11.10.13)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Quarterly.

The Government will have
five full business days to
review. The Contractor shall
correct any errors and
resubmit two full business
days after receipt from the
Government.

 Exceptional:

95% of error
free submission

» Very Good: 85

% of error free
submission

« Satisfactory:

75% of error
free submission

» Marginal: 70%

of error free
submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

* Unsatisfactory
below 70%
error free
submission

* Error free upon
second
Contractor
submission to
Government

* Response to
Government
inquires and
adhoc tasking
within 1 full
business day

11.11. Test and Evaluation (CDRL A009)

The Contractor shall provide the following for Test and Evaluation (T&E):

11.11.1. Recommend and update Test and Evaluation (T&E) artifacts (e.g., plans, cases, test
procedures, test reports, and charts) and determine criteria for test success.

11.11.2. Recommend the development and maintenance of the PM APPS T&E Plan and T&E

metrics.

11.11.3. Provide a review of technical documentation in the Technical Review Data Package
(TRDP) and provide results feedback for SETR and TRR events via CRM or RFA to the

program engineers.

11.11.4. Provide Acceptance Criteria feedback recommendations for programs using Agile

methodologies.

11.11.5. Record test results and test incident reports in the Government Acceptance Test (GAT)

Workbook and prepare the GAT report.

Table 11.11 Test and Evaluation
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

T&E Acrtifacts
(para. 11.11.1)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

Quarterly.

The Government will have five
full business days to review. The
Contractor shall correct any errors

and resubmit two full business

days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

T&E Plan and
T&E Metrics
(para. 11.11.2)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five full
business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error
free submission
Very Good: 85
% of error free
submission
Satisfactory:
75% of error
free submission
Marginal: 70%
of error free
submission
Unsatisfactory
below 70%
error free
submission
Error free upon
second
Contractor
submission to
Government
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Deliverable
Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

» Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Technical
Review Data
Package
(para. 11.11.3)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five full
business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

 Exceptional:

95% of error
free submission

» Very Good: 85

% of error free
submission

« Satisfactory:

75% of error
free submission

» Marginal: 70%

of error free
submission

* Unsatisfactory

below 70%
error free
submission

* Error free upon

second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Acceptance
Criteria
Feedback
(para. 11.11.4)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft
Office
document

ASREQ.

The Government will have five full
business days to review. The
Contractor shall correct any errors
and resubmit two full business
days after receipt from the
Government.

+ Exceptional:
95% of error
free submission

» Very Good: 85
% of error free
submission

« Satisfactory:
75% of error
free submission

» Marginal: 70%

of error free

submission

Unsatisfactory

below 70%

error free

submission
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Surveillance
Method
Acceptable Demo =D
Format Date Required Quality Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P

Deliverable
Title

* Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

 Exceptional:
95% of error
free submission
» Very Good: 85
% of error free
submission
« Satisfactory:
75% of error
free submission
Applicable » Marginal: 70%
Government Quarterly. of error free
Government Provided The Government will have five submission
Acceptance Template or full business days to review. The | » Unsatisfactory
Test (GAT) Contractor Contractor shall correct any errors below 70% P
Test Report generated and resubmit two full business error free
(para. 11.11.5) Microsoft days after receipt from the submission
Office Government. « Error free upon
document second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

3

11.12. Cybersecurity
The Contractor shall provide the following for Cybersecurity (CS):

11.12.1. Capture, consolidate, and document program’s compliance metrics in accordance with
the risk management framework on a monthly basis.
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11.12.2. Provide cybersecurity compliance trends and issues, provide process improvement
recommendations to increase standardization across programs.

11.12.3. Monitor higher level cybersecurity documentation for changes in compliance standards.
Provide a Cybersecurity Impact Analysis (CIA) to ensure all programs are in compliance with
higher level cybersecurity documentation, such as, National Institute of Standards and
Technology (NIST), Committee on National Security Systems (CNSS), Federal Information
Processing Standards (FIPS), DoD, DON and USMC policies/guidance. System changes driven
by changes in standards and/policies as documented in the CIA will follow the engineering
change control process for implementation and be documented on the security POA&M.

11.12.4. Provide recommendations for cybersecurity standardization activities across

the programs to include, but not limited, to SETR reviews,

Agile/hybrid methodologies, DEVSECOPS, MCCAST, and Government provide cybersecurity
templates.

11.12.5. Collect Assessment and Authorization (A&A) and cybersecurity metrics to identify
trends and provide process improvement targets.

11.12.6. Monitor cybersecurity A&A processes for compliance with MCSC, HQMC, DoN, and
DoD policies, directives, guidelines, and instructions and document new
accreditation/compliancy requirements. Update cybersecurity A&A documentation within
Marine Corps Compliance and Authorization Support Tool (MCCAST), the Government’s
approved cybersecurity tool. The contractor shall review and provide input to the cyber
documents. The Contractor shall ensure the most current versions are uploaded to the MCCAST
tool. If there are changes to MCSC, HQMC, DoN, and DoD policies, directives, guidelines, and
instructions and document new accreditation/compliancy requirements the contractor will advise
the Government on the change and assist with documentation updates as necessary.

11.12.7. Review, coordinate, provide recommendations, and develop documentation for the
A&A process (e.g., System Boundary Diagrams, Continuity of Operations Plan, Information
Assurance Vulnerability Management (IAVM) Implementation Plan, List of Privileged
Users, Signed Security Rules of Behavior/Acceptable use Policy for

Privileged Users, Ports/Protocols/Services).

11.12.8. Monitor OEM, NVD, Operational Directives, MCDs and review Assured Compliance
Assessment Solution (ACAS) scans for new vulnerabilities. Update POA&M as vulnerabilities
are identified and work with ISSM to rectify vulnerabilities through the engineering change
control process.

11.12.9. Provide updates to A&A status spreadsheets and provide requisite information
for cyber data calls to enable the Government to correctly respond to leadership.

11.12.10. Provide weekly status updates in IPT meeting on authorization packages throughout
the A&A process.
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11.12.11. Provide recommendations on ECPs and SETR documentation on the impacts to cyber
compliance. Develop cyber specification and requirements that are not covered by security
implementation guides.

11.12.12. Monitor RMF controls changes and document on program POA&M for non-
compliance with the USMC Enterprise Cybersecurity Manuals (ECSMs).

List of Manuals and Dates for ECSMs:

(@) ECSM 001 Computer Security Incident Handling (CSIH), 19 Sep 2012

(b) ECSM 002 Firewall, 12 Jun 2012

(c) ECSM 003 Routers, 12 Jun 2011

(d) ECSM 004 Remote Access Systems (RAS), 16 Dec 2013

(e) ECSM 005 PEDS and WLAN Tech (searchable), 07 Jan 2016

() ECSM 006 Virtual Private Networks (VPNs), 15 Sep 2011

() ECSM 007 Resource Access Guide, Nov 2015

(n) ECSM 008 Cross Domain Solution Signed, 15 Feb 2019 (searchable)

(1) ECSM 009 NATO Information Handling on the Marine Corps Enterprise Network, 3
Jul 2012

() ECSM 010 Unauthorized Disclosures and Spillages, 18 Jun 2014

(k) ECSM 011 Personally Identifiable Information (PII), 30 Apr 2013

() ECSM 012 Marine Crops Enterprise Network (MCEN) Architecture, 1 May 2015

(m) ECSM 013 Public Key Infrastructure (PKI), 08 Aug 2018

(n) ECSM 014 Disaster Recovery (DR) and Contingency Planning (CP), 16 Feb 2018

(0) USMC ECSM 018 Marine Corps Assessment and Authorization Process, 04 Jun 2020

(p) ECSM 019 Program of Record Playbook, 19 Apr 2019

() ECSM 020 Information Assurance Vulnerability Management Program (IAVM), 13
Jan 2014

() ECSM 021 Ports, Protocols and Services Management (PPSM), 3 May 2012

(s) ECSM 024 Marine Corps CYWF Qualification Program, 28 Jun 2019

(t) ECSM 026 Concept of Operations for Host Based Security Service (HBSS), 26 Oct
2012

(u) ECSM 030 Cybersecurity Information Sharing Partnership Connection Processing and
Management, 30 Apr 2020

11.12.13. Develop Memorandums for the Record documenting rationale and providing
recommendations to forego IV&Vs and reauthorization requirements associated to a system
version change. Develop Cybersecurity Strategy (CSS) for milestone decisions.

11.12.14. Conduct self-assessment and annual security reviews in accordance
with DoDI 8510.01, CH2 Risk Management Framework, dated 28 July 2017 utilizing current CS
documentation, vulnerability scans, STIGs, POAM, and engineering documentation.

11.12.15. Update program Privacy Impact Assessments (P1A)s annually in accordance
with DODI 5400.16 DoD Privacy Impact Assessment Guidance, 11 August 2017.
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11.12.16. Develop and update a comprehensive Information Assurance Vulnerability Alerts
(IAVA) management plan that encompasses all system aspects and software configuration items
used in the development of the systems in accordance with DoDI 8510, CH2 Risk Management
Framework, dated 28 July 2017.

11.12.17. Conduct monthly vulnerability scans using the approved Government tool, (Assured
Compliance Assessment Solution), review vulnerability assessments from monthly scans,
develop mitigation strategies for identified findings in conjunction with the system administrator,
engineering personnel, and project officer and conduct Common Vulnerability Scoring System
scoring.

11.12.18. Analyze and triage the vulnerabilities identified by APPScan or other code review
scans and document changes from previous SW releases in support of SETRs.

Table 11.12 Cybersecurity

Surveillance
Method
Acceptable Demo=D
Deliverable Title Format Date Required Quality Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic = P

» Exceptional:
95% of error free
submission

» Very Good: 85 %
of error free
submission

« Satisfactory:
75% of error free
submission

Quarterly. » Marginal: 70% of

The Government will have error free

IAW with the five full business days to submission

Risk review. The Contractor * Unsatisfactory
Management shall correct any errors and below 70% error
Framework resubmit two full business free submission
days after receipt from the |« Error free upon
Government. second

Contractor

submission to

Government

Response to

Government

inquires and

adhoc tasking
within 1 full
business day

Compliance
Metrics (para.
11.12.1)
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Surveillance

Method
Acceptable Demo =D
Deliverable Title Format Date Required Quality Level Analysis = A
(AQL) Random =R
Reporting — Re
Periodic= P
 Exceptional:
95% of error free
submission
» Very Good: 85 %
of error free
submission
« Satisfactory:
75% of error free
submission
Quarterly. » Marginal: 70% of
. The Government will have error free
Applicable . - e
five full business days to submission
. Government . :
Compliance Trends Provided review. The Contractor * Unsatisfactory p
(para. 11.12.2) Cvbersecurit shall correct any errors and below 70% error
yTem late y resubmit two full business free submission
P days after receipt from the | « Error free upon
Government. second
Contractor
submission to
Government
* Response to
Government
inquires and
adhoc tasking
within 1 full
business day
» Exceptional:
95% of error free
. submission
IAW \/I\g\tlzlhlgher » Very Good: 85 %
cybersecurity gjlfrrr:ic;rsifcr)ie
documentation, . Satisfactorv:
such as, National 7506 of errg.r free
Institute of Annually. subronission
Standards and The Government will have | | Marainal: 70% of
Technology five full business days to erro? free-
Impact Analysis (NIST), review. The Contractor submission A
(para. 11.12.3) Committee on shall correct any errors and | | Unsatisfactor
National resubmit three full business below 70% er{or
Security Systems | days after receipt from the f o
ree submission
(CNSS), Federal Government. f
Information « Error free upon
. second
Processing
Standards Contr_act-or
(FIPS), DOD submission to
DoN L’JSMC’) Government
' * Response to
Government
inquires and
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Deliverable Title

Format

Date Required

Acceptable
Quality Level
(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

adhoc tasking
within 1 full
business day

Cybersecurity
Standardization
Reports
(para. 11.12.4)

Applicable
Government
Provided
Cybersecurity
Template

Monthly.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Assessment and
Authorization
(A&A)
Cybersecurity
Metrics Process
Improvement
Target Reports
(para. 11.12.5)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Monthly.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:

75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Cybersecurity
A&A
Documentation
(para. 11.12.6)

IAW Marine
Corps
Compliance and
Authorization
Support Tool
(MCCAST) or
the
Government’s
Approved
Cybersecurity
Tool

Monthly.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

List of Privileged
Users
(para. 11.12.7)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ
The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

POA&M
(para. 11.12.8,
11.12.12)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Quarterly.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

A&A Spreadsheets
(para. 11.12.9)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ
The Government will have
three business days to
review. The Contractor
shall correct any errors and
resubmit two business days
after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Authorization
Packages
(para. 11.12.10)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ
The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit three full business
days after receipt from the
Government.

3

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Cyber
Specification and
Requirements
(para. 11.12.11)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ
The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

ECSMs POA&M
(para. 11.12.12)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

ASREQ
The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

adhoc tasking
within 1 full
business day

V&V Rationale
Memorandums for
the Record (MFR)

(para. 11.12.13)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Annually.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit three business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Cybersecurity
Strategy (para.
11.12.13)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Annually.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R

Reporting — Re

Periodic = P

Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Self-assessment
and Annual
Security Review
Reports
(para. 11.12.14)

IAW DoDI
8510.01, CH2
Risk
Management
Framework,
dated 28 July
2017

Annually.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

Privacy Impact
Assessments
(PIAS) (para.

11.12.15)

IAW with DODI
5400.16 DoD

Privacy Impact
Assessment
Guidance, 11
August 2017

Annually.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

Information
Assurance
Vulnerability
Alerts (IAVA)
Management Plan
(para. 11.12.16)

IAW DoDI
8510, CH2 Risk
Management
Framework,
dated 28 July
2017

Annually.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit three full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
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Deliverable Title

Format

Date Required

Acceptable
Quality Level

(AQL)

Surveillance
Method
Demo =D
Analysis = A
Random =R
Reporting — Re
Periodic = P

adhoc tasking
within 1 full
business day

Vulnerability
Mitigation Strategy
Reports
(para. 11.12.17

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Monthly.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit two full business
days after receipt from the
Government.

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
Response to
Government
inquires and
adhoc tasking
within 1 full
business day

APPScan
Document Changes
(para. 11.12.18)

Applicable
Government
Provided
Template or
Contractor
generated
Microsoft Office
document

Monthly.

The Government will have
five full business days to
review. The Contractor
shall correct any errors and
resubmit two full business
days after receipt from the
Government.

3

.

3

Exceptional:
95% of error free
submission

Very Good: 85 %
of error free
submission
Satisfactory:
75% of error free
submission
Marginal: 70% of
error free
submission
Unsatisfactory
below 70% error
free submission
Error free upon
second
Contractor
submission to
Government
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Deliverable Title

Format

Date Required

Surveillance

business day

Method
Acceptable Demo =D
Quality Level Analysis = A
(AQL) Random =R
Reporting — Re

Periodic = P
* Response to
Government
inquires and

adhoc tasking

within 1 full

12.0. Performance Requirements. Table 12 provides performance standards with

corresponding reference to the task order PWS paragraphs, AQLS, and per performance
monitoring methods:

Table 12 — Performance Requirements Summary

Surveillance Monitoring
Method Frequency
Minimum Acceptable
Performance Quality Level Demo = D Annual = A
Objective/PWS | Performance Standard (AQL)/Performance Analysis = A As Required = ASREQ
Paragraph Randc_)m =R Monthly =M
Thresholds Reporting = Re Quarterly = Q
Periodic = P Weekly =W
* 98% of products Exceptional: 95% of
completed by due error free submission.
date. Very Good: 85 % of
« Services provided in a error free submission.
consistent and timely Satisfactory: 75% of
manner. error free submission.
9.1 » Documentation and Marginal: 70% of error
Risk CDRLs delivered free submission. Re Initial 30 days after
Management IAW agreed upon Unsatisfactory: below award date.
Plans schedules as outlined 70% error free
in the PWS para. 9.1. submission.
* 95% of deliverables Error free upon second
are delivered by the Contractor submission to
schedule date in Government.
accordance with PWS
9.1.
* 98% of products Exceptional: 95% of
9.2 completed by due error free submission.
Risk Reports date._ o Very Good: 85 _% _of Re M
* Services provided in a error free submission.
consistent and timely Satisfactory: 75% of
manner. error free submission.
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Documentation and
CDRLs delivered
IAW agreed upon
schedules as outlined
in the PWS para. 9.2.
95% of deliverables
are delivered by the
schedule date in
accordance with PWS
9.2.

Marginal: 70% of error
free submission.
Unsatisfactory: below
70% error free
submission.

Error free upon second
Contractor submission to
Government.

96% error free
submission.

98% of products
completed by due
date.

Services provided in a
consistent and timely
manner.

IPR brief, meeting
minutes and actions
items delivered IAW

Exceptional: 95% of
error free submission.
Very Good: 85 % of
error free submission.
Satisfactory: 75% of
error free submission.
Marginal: 70% of error
free submission.
Unsatisfactory: below
70% error free
submission.

111 agreed upon schedules Error free upon second
In-Process as outlined in the PWS Contractor submission to Re Every 90 days
Reviews (IPR) para. 11.1. Government.
Documentation and
CDRLs delivered
IAW agreed upon
schedules as outlined
in the PWS para.
11.3.1.
95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.1.
98% of products Exceptional: 95% of
completed by due error free submission.
date. Very Good: 85 % of
Services provided in a error free submission.
consistent and timely Satisfactory: 75% of
manner. error free submission.
MSR delivered IAW Marginal: 70% of error
agreed upon schedules free submission.
as outlined in the PWS Unsatisfactory: below
11.2 para. 11.2. 70% error free
Monthly Status Documentation and submission. P M
Report (MSR) CDRLs delivered Error free upon second

IAW agreed upon
schedules as outlined
in the PWS para.
11.3.1.

95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.2.

Contractor submission to
Government.
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98% of products
completed by due
date.

Services provided in a
consistent and timely
manner.
Documentation and

Exceptional: 95% of
error free submission.
Very Good: 85 % of
error free submission.
Satisfactory: 75% of
error free submission.

11.3.1 CDRLs delivered om0 .
Transition IAW agreed upon Marginal: 70% of error Re Initial 30 days after
. free submission. award date.
Plan schedules as outlined . .
- Unsatisfactory: below
in the PWS para.
70% error free
11.3.1, submission
95% of deliverables '
. Error free upon second
are delivered by the A
. Contractor submission to
schedule date in Government
accordance with PWS :
11.3.1.
96% error free
submission.
0,
ggn/;) ?thgog u%tze Exceptional: 95% of
datep y error free submission.
Serv'ices rovided in a Very Good: 85 % of
consistenFt)and timel error free submission.
y Satisfactory: 75% of
11.4.1 manner. P L
Quality Documentation and error free submission.
. Marginal: 70% of error
Assurance CDRLs delivered f L P A
Program Plan IAW agreed upon ree Sl_melssmn.
. Unsatisfactory: below
schedules as outlined
; 70% error free
in the PWS para. -
1141 submission.
95;y'0f deliverables Error free upon second
are ?jelivered by the Contractor submission to
oy Government.
schedule date in
accordance with PWS
11.4.1.
96% error free Exceptional: 95% of
submission. error free submission.
98% of products Very Good: 85 % of
completed by due error free submission.
date. Satisfactory: 75% of
Services provided in a error free submission.
consistent and timely Marginal: 70% of error
11414 manner. free submission.
V\./olrll< Documentation and Unsatisfactory: below
Breakdown CDRLs delivered 70% error free P Q
IAW agreed upon submission.
Structure

schedules as outlined
in the PWS para.
11.41.4

95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.14.1.4.

Error free upon second
Contractor submission to
Government.
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96% error free
submission.

98% of the contractor
team needs to attend
specified meetings.
Services provided in a
consistent and timely
manner.

Exceptional: 95% of
error free submission.
Very Good: 85 % of
error free submission.
Satisfactory: 75% of
error free submission.
Marginal: 70% of error
free submission.

11.5 . -
: Documentation and Unsatisfactory: below
mier?g,g % CDRLs delivered 70% error free P w.Q
IAW agreed upon submission.
schedules as outlined Error free upon second
in the PWS para. 11.5. Contractor submission to
95% of deliverables Government
are delivered by the Response to
schedule date in Government inquires
accordance with PWS and adhoc tasking within
11.5. 1 full business day.
95% of products
completed by due date. Exceptional: 95% of
96% error free T
submission. Very Good: 83 %0
. 0
gg:@i;tégn:qaer;fﬁ]gt error free submission.
Services provided. ina Satisfactory: 75% .Of
consistent and timely error free submission.
manner. L\/Iargmsl:_?()_% of error
. ree submission.
o | Comaenar® |- Unstsatonbolow |
70% error free ' ASREQ, W, M, Q,
Management IAW agreed upon o
schedules as outlined submission.
in the PWS Paragraph Error free upon s_eC(_)nd
Contractor submission to
11.6.1 through G
116153, overnment
95% of deliverables Response to S
are delivered by the Government inquires
schedule date in and adhoc_ tasking within
accordance with PWS 1 full business day.
11.6.
98% of products Exceptional: 95% of
completed by due error free submission.
date. Very Good: 85 % of
98% of error free error free submission.
submission. Satisfactory: 75% of
Services provided in a error free submission.
11.6.16 consistent and timely Marginal: 70% of error
Technical manner as outlined in free submission.
Editing and the PWS Paragraph Unsatisfactory: below P ASREQ, W
Writing 11.6.16.1 through 70% error free

11.6.16.2.

95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.6.16.

submission.

Error free upon second
Contractor submission to
Government

Response to
Government inquires
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and adhoc tasking within
1 full business day.

98% access to
logistics data bases.
95% of products
completed by due
date.

96% error free
submission.

98% attendance at
specified meeting
Services provided in a
consistent and timely
manner.

Experience with and
access to Logistics

Exceptional: 95% of
error free submission.
Very Good: 85 % of
error free submission.
Satisfactory: 75% of
error free submission.
Marginal: 70% of error
free submission.
Unsatisfactory: below
70% error free
submission.

Error free upon second
Contractor submission to
Government

11.7 data bases to perform * Response to
Life-Cycle tasks as specifically Government inquires R,P A, ASREQ, M, Q,
Logistics outlined in PWS para. and adhoc tasking
11.7.3,11.7.4, within 1 full business
11.7.19, and 11.7.21. day.
Documentation and
CDRLs delivered
IAW agreed upon
schedules as outlined
in the PWS para.
11.7.1 through
11.7.21.
95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.7.
98% of products  Exceptional: 95% of
completed by due error free submission.
date. » Very Good: 85 % of
96% error free error free submission.
submission. « Satisfactory: 75% of
98% attendance at error free submission.
specified meeting. + Marginal: 70% of error
Services provided in a free submission.
consistent and timely Unsatisfactory: below
11.8 manner. 70% error free
S Documentation and submission.
52%!‘196;2;?,[ CDRLs delivered Error free upon second P A

IAW agreed upon
schedules as outlined
in the PWS para.
11.8(a) through 11.8
.

95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.8.

Contractor submission to
Government

Response to
Government inquires
and adhoc tasking
within 1 full business
day.
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95% of products

completed by due date.

96% error free
submission.

98% attendance at
specified meeting.
Services provided in a
consistent and timely
manner.
Documentation and
CDRLs delivered
IAW agreed upon

Exceptional: 95% of
error free submission.
Very Good: 85 % of
error free submission.
Satisfactory: 75% of
error free submission.
Marginal: 70% of error
free submission.
Unsatisfactory: below
70% error free
submission.

Error free upon second

11.9 . L
. : schedules as outlined Contractor submission to
Cli/?gr]:f;err%gg;] in the PWS para. Government AR, P A, ASREQ, M,
11.9.1 through 11.9.7. | * Response to
Application of Agile, Government inquires
Waterfall and ITIL and adhoc tasking
methodologies IAW within 1 full business
specified requirements day.
as specifically outlined
in PWS para. 11.9.1.
95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.9.
95% of products + Exceptional: 95% of
completed by due date. error free submission.
96% error free » Very Good: 85 % of
submission. error free submission.
98% attendance at « Satisfactory: 75% of
specified meeting. error free submission.
Services provided ina | * Marginal: 70% of error
consistent and timely free submission.
manner. « Unsatisfactory: below
Documentation 70% error free
delivered IAW agreed submission.
upon schedules as » Error free upon second
11.10 outlined in the PWS Contractor submission to
System para. 11.10.1 through Government R, P ASREQ, Q, M,
Engineering 11.10.13. + Response to
Application of Agile, Government inquires
Waterfall and ITIL and adhoc tasking
methodologies IAW within 1 full business
specified requirements day.
as specifically outlined
in PWS para. 11.10.5,
and 11.10.11.
95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.10.
11.11  Exceptional: 95% of
Test an_d ggﬁp?;tzgogyize date. error free submission. R,P ASREQ, Q,
Evaluation
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96% error free
submission.

98% attendance at
specified meeting.
Services provided in a
consistent and timely
manner.
Documentation and
CDRLs delivered
IAW agreed upon
schedules as outlined
in the PWS para.
11.11.1 through
11.11.5.

Application of Agile,
Waterfall and ITIL
methodologies IAW
specified requirements
as specifically outlined
in PWS para. 11.11.4.
95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.11.

Very Good: 85 % of
error free submission.
Satisfactory: 75% of
error free submission.
Marginal: 70% of error
free submission.
Unsatisfactory: below
70% error free
submission.

Error free upon second
Contractor submission to
Government

Response to
Government inquires
and adhoc tasking
within 1 full business
day.

11.12
Cybersecurity

98% of products
completed by due date.
96% error free
submission.

98% attendance at
specified meeting.
Services provided in a
consistent and timely
manner.
Documentation
delivered IAW agreed
upon schedules as
outlined in the PWS
para. 11.12.1 through
11.12.18.

Application of Agile,
Waterfall and ITIL
methodologies IAW
specified requirements
as specifically outlined
in PWS para. 11.12.4.
95% of deliverables
are delivered by the
schedule date in
accordance with PWS
11.12.

Exceptional: 95% of
error free submission.
Very Good: 85 % of
error free submission.
Satisfactory: 75% of
error free submission.
Marginal: 70% of error
free submission.
Unsatisfactory: below
70% error free
submission.

Error free upon second
Contractor submission to
Government

Response to
Government inquires
and adhoc tasking
within 1 full business
day.

A, ASREQ, M, Q,

13.0. Acronyms & Definitions

Table 14 Acronyms and Definitions
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Acronym Definition
A&A Assessment and Authorization
ALPS Acquisition Logistics and Product Support
ACAT Acquisition Category
ADS Authoritative Data Source
AHLTA-T Armed Forces Health Longitudinal Technology Application —
Theater
Al Avrtificial Intelligence
AIT Automatic Identification Technology
AMS-TAC Automated Manifest System — Tactical
A0A Analysis of Alternatives
APPS Applications
AQL Acceptable Quality Level
AR Active Reserve
ASREQ As Required
ATO Authority to Operate
AWIS All Weapons Information System (AWIS)
AWOP Automated Orders Writing Program
BCAT Business Category
Bl Business Intelligence
BizOps Business Operations
BOM Bill of Materials
C2 Command and Control
CAC Common Access Card
CAR Catalog Action Request
CCA Clinger-Cohen Act
Cl Configuration Item
CIP Capability Implementation Plan
CIRRAS Command Individual Risk and Resiliency Assessment System
CITDB Configuration Item Technical Database
CMOS Cargo Movement Operations Systems
CMP Configuration Management Plan
CMR Consolidated Memorandum Receipt
CNSS Committee on National Security Systems
COA Course of Actions
COR Contracting Officer Representative
CRM Comment Resolution Matrix
CRP Combat Readiness Percentage
CRSs Career Retention Specialists
CS Cybersecurity
CSO Cloud Service Offerings
CSP Capability Support Plan
CSS Cybersecurity Strategy
CWDS Combat Weapon Delivery Software
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Acronym Definition

DADMS Department of the Navy Application and Database
Management System

DBS Defense Business System

DC District of Columbia

DC, M&RA Deputy Commandant, Manpower and Reserve Affairs

DCAM DMLSS Customer Assistance Module

DESK Deployment Embark Sustainment Kit

DEVSECOPS Development Security Operations

DIDs Data Item Descriptions

DIGITAL Digital and Enterprise Services

DISA Defense Information Systems Agency

DISN Defense Information Systems Network

DITPR-DON Depar'gment of Defense Information Technology Portfolio
Repository-Department of the Navy

DM Drill Manager

DMLSS Defense Medical Logistics Standard Support

DMM Drill Management Module

DoD Department of Defense

DoDAF Department of Defense Architecture Framework

DoDIN Department of Defense Information Network

DoN Department of the Navy

DSS Defense Security Service

ECMS Enterprise Cybersecurity Manuals

ECP Engineering Change Proposal

EDA Electronic Document Access

ERB Engineering Review Board

FCA Functional Configuration Audit

FCL Facility Security Clearance

FDP&E Force Deployment Planning and Execution

FIPS Federal Information Processing Standards

FP Force Preservation

FPDS-NG Federal Procurement Data System - Next Generation

FQDN Full Qualified Domain Name

FSOs Facility Security Officers

FTR Federal Travel Regulations

GAT Government Acceptance Test

GBLs Government Bills of Lading

GCASO Government Contracting Activity Security Office

GFM Global Force Management

GFM DI Global Force Management Data Initiative

GSM Global Service Manager

HCD Health Care Delivery

HCS Hybrid Cloud Services

HSI Human Systems Integration
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Acronym Definition
HQMC Headquarters Marine Corps
HQST Headquarters Marine Corps Sustainment and Training
HS/CC High School/Community College
HSPD - 12 Homeland Security Presidential Directive — 12
1A Information Assurance
IAVA Information Assurance Vulnerability Alerts
IAVM Information Assurance Vulnerability Management
IAW In Accordance With
ICA Interface Control Agreement
ICD Interface Control Document
ICODES Integrated Computerized Deployment System
ID Identification
IDMS Inventory Development and Management System
ILA Independent Logistics Assessment
IMS Integrated Master Schedule
IPR In-Process Review
IPT Integrated Product Team
IT Information Technology
IUID Item Unique ldentification
V&V Independent Verification and Validation
JFRG I Joint Force Requirements Generator 1l
JMEM Joint Munition Effect Manual
JOPES Joint Operation Planning and Execution System
JPAS Joint Personnel Adjudication System
JPERSTAT Joint Personnel Status Report
JPES Joint Planning and Execution Service
JPMO Joint Program Management Office
JTR Joint Travel Regulation
KO Contracting Officer
LCSP Life Cycle Sustainment Plan
LOD Line of Duty
MLB Manpower, Logistics Business Solutions
M&IE Meals and Incidentals expenses
M&RA Manpower and Reserve Affairs
MAGTF Marine Air Ground Task Force
MARCORSYSCOM Marine Corps System Command
MCA Management Control Activity
MCCAST Marine Corps Compliance and Authorization Support Tool
MCD Marine Corps Directive
MCDLP Marine Corps Distance Learning Program
MCEDS Marine Corps Enterprise Desktop Standardization
MCEITS Marine Corps Enterprise Information Technology Services
MCEN Marine Corps Enterprise Network
MCFAPS Marine Corps Force Augmentation Processing System

103




Acronym Definition
MCMEDS Marine Corps Medical Entitlements Data System
MCMSO Marine Corps Managed Services Organization
MCQOS Marine Corps Organization Servers
MCRISS Marine Corps Recruiting Information Support System
MCSC Marine Corps Systems Command
MCTES Marine Corps Total Force System
MCTIMS Marine Corps Training Information Management Systems
MEDHOLD Medical Hold
MedLog Medical Logistics
ME&IE Meals and Incidentals Expenses
Military Entrance Processing Command (MEPCOM and
MEPOCOM MIRS MEPCOM Integrated Resources System (MIRS)
MEPS Military Entrance Processing Stations
MET Mission Essential Task
MLB Manpower, Logistics and Business Services
MM M&RA Manpower Management
MMIB Manpower Management Integration Branch
MODELS Manpower Models
MP Manpower Plans and Policy
MPR Manpower and Recruiting
MPS Migration Planning Services
MPTA Manpower and Training Analysis (MPTA)
MSR Monthly Status Report
NACI National Agency Check with Written Inquiries
NCR National Capital Region
NIPRNet Non-classified Internet Protocol Router Network
NIST National Institute of Standards and Technology
NVD National Vulnerability Database
NWA New Working Applicants
ODSE Operational Data Store Enterprise
OEM Original Equipment Manufacturing
oM Organizational Messaging
OMS Organizational Messaging Services
OSD Office of the Secretary of Defense
0SS Operations Personnel and Officer Selection Station
PA Paperless Acquisition
PaaS Platform-as-a-Service
PCA Physical Configuration Audit
PCN Publication Control Number
PCS Permanent Change of Station
PdM Product Manager
PEO Program Executive Office
PERSTAT Personnel Status Report
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Acronym Definition

Programmatic Environment, Safety & Occupational Health

PESHE .
Evaluation

PIA Privacy Impact Assessments

PIEE Pr(_)curement Integrated Enterprise Environment (formerly -
Wide Are Workflow (WAWF)

PII Department of the Navy Annual Privacy Training
Program (Management), Logistics, System (Engineer), and

PLSCS .
Cybersecurity Support

PM Program Manager

PMP Perforrr_]ance Measurement Plan / Performance Management
Professional

PMR Program Management Review

POA&M Plan of Action & Milestone

POC Point of Contact

PPP Program Protection Plan

PR Purchase Request

PSI Personnel Security Investigation

PWS Performance Work Statement

QAPP Quality Assurance Program Plan

QASP Quality Assurance Surveillance Plan

RFA Request for Action

RFID Radio-Frequency ldentification

RMF Risk Management Framework

RMP Risk Management Plan

RS Recruiting Station

RTAMMS Requirements, Transition, and Manpower Management
System

RTM Requirements Traceability Matrix

SaaS Software-as-a-Service

SAMP Single Acquisition Management Plan

SCCA Secure Cloud Computing Architecture

SDS System Design Specification

SEP System Engineering Plan

SETRs Systems Engineering Technical Review

Sl System Integrator

SIPRNet Secret Internet Protocol Router Network

SITREPS Situation Reports

SL Stock List

SM Service Member

SOP Standard Operating Procedures

SPA Secure Personal Accountability

SPS/PD2 Standard Procurement System/Procurement Desktop Defense

SR Standardize Regulations

SSDM Sea Service Deployment Module
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Acronym Definition
STIG Security Technical Implementation Guide
SW Software
T&E Test & Evaluation (T&E) Plan
TAD Temporary Additional Duty
TAMCNSs Table of Authorized Material Control Numbers
TDY Temporary Duty Travel
TECOM Training and Education Command
TFDW Total Force Data Warehouse
TFRS Total Force Retention System
TFSMS Total Force Structure Management System
TMIP Theater Medical Information Program
TRDP Technical Review Data Package
TRR Test Readiness Review
TSDD Technical Services, Design, Delivery
UDL Unit Deployment List
URLs Uniform Resource Locators
USAF United States Air Force
USMC United States Marine Corps
WBS Work Breakdown Structure
WEB-MASS Web-enabled Manpower Assignment Support System
WPA Warfighting, Planning, and Analysis
WRS War Reserve System
WSEP Weapon System Evaluation Program

14.0. Mandatory Documents

1) DoD 5000.01 Change 2 The Defense Acquisition System,
www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodd/500001p.pdf

2) DoDI 5000.02 Operation of the Adaptive Acquisition Framework,
https://www.esd.whs.mil/Directives/issuances/dodi/

3) DoDI5000.02T Change 7 Operation of the Defense Acquisition System,
https://www.esd.whs.mil/Directives/issuances/dodi/

4) DoDI 5000.75 Business Systems Requirements and Acquisitions
https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/500075p.PDF?ver=2020-01-
24-132012-177

5) DON Correspondence Manual (SECNAVINST M-5216.5 W/CH1),
https://www.secnav.navy.mil/doni/SECNAV%20Manuals1/5216.5%20%20CH-1.pdf
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6) DoDI 8510.01 DoD, Risk Management Framework,
www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/851001p.pdf?ver=2019-02-26-
101520-300

7) ITIL Foundation, ITIL 4 Edition, https://www.axelos.com/best-practice-solutions/itil

8) DISA Cloud Computing Security Requirements Guide (CC SRG), https://disa.mil/-
/media/Files/DISA/News/Events/Symposium/Cloud-Computing-Security-Requirements-
Guide.ashx?la=en&hash=BBFEC2B02DD9F601290D20803A4FD8FBFFB7E77E

9) DOD Secure Cloud Computing Architecture Functional Requirements V2-9,
https://www.doncio.navy.mil/ContentView.aspx?1D=9850

10) Committee on National Security Systems (CNSS) NO. 4009, https://rmf.org/wp-
content/uploads/2017/10/CNSSI-4009.pdf

11) DoDI 5000.75, Defense Business Systems, and Acquisition, CH2
www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/500075p.PDF?ver=2020-01-24-
132012-177

12) DoD Directive 8140.01, Cyberspace Workforce Management, CH1,
www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodd/814001p.pdf?ver=2019-06-06-
120639-863

13) Executive Order 13800, Strengthening the Cybersecurity of Federal Networks and Critical
Infrastructure, https://www.whitehouse.gov/presidential-actions/presidential-executive-order-
strengthening-cybersecurity-federal-networks-critical-infrastructure/

14) Information Assurance Workforce Improvement Program DoD 8570.01-M Incorporating
Change 4, www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/857001m.pdf

15) Department of Defense Standard Practice Data Item Descriptions (DIDs),
http://www.everyonespec.com
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1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J 1 3

2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER 5. PROJECT NUMBER (If applicable)
P00005 03/24/2022 M67854-21-RFREQ-PMM-171-0061 N/A

6. ISSUED BY CODE M67854 7. ADMINISTERED BY (if other than Item 6) CODE | scD | C
MARCORSYSCOM
2200 Lester St Bldg 2200
Quantico, VA 22134-6050
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER

The Gemini 3 Group
292 Garrisonville Road, Suite 201
Stafford, Virginia 22554-1574

|:| 9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NUMBER
N0017819D7689/M6785421F3006

10B. DATED (SEE ITEM 13)

CODE 64L96 |FACILITY CODE 833151371

03/26/2021

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers |:| is extended. |:| is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

SEE SECTION G

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NUMBER IN ITEM 10A.

[

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

[]
[]

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

N D. OTHER (Specify type of modification and authority)

FAR 52.217-9 Option to Extend the Term of the Contract

E. IMPORTANT: Contractor is not |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE 2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Morgan Brady , Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
/s/Morgan Brady

(Signature of Contracting Officer) 03/ 24/ 2022
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